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IMPORT PROJECT ESTIMATES (JC0601.MAP)

A Map file designates what fields and what the length of those fields that will be imported. The file you import
whether it be a fixed length ASCII file or Comma Delimited or Variable length .csv file has to include all fields
designated in the map file even if blank. If no map file exists, then go to set up and maintenance, import
Project Estimates and create the default map file that you can edit.  You can change the default map file import
file by bringing up the file in notepad or wordpad, and deleting or adding fields you wish to import. If you
delete or add fields, you would then need to adjust the starting position in the map file and the length.
Remember, the action # is not included in the length of the records. Always save the file as JC0601.MAP.

Explanafion of File:

"Jokb #7, (field name found in data dictionary) 0, (DEBOffset (This is an
internal offset and cannot be changed) 10, (length of field) "STRING", (Type
of field) 1, (Starting position of field) 10 (length of field)

Field name, DPOffset, length of field and type of field can all be found in the Data Dictionary. You can find
this file (fldinfo.dbf) in the power directory. You can add any field you need from the vendor file making sure
you use the correct DPoftset and length from the data dictionary and adjust the starting position of the field and
length of the record.

*"Job #",0,10,"STRING", 1,10
*#"Cost Code",11,10,"STRING",11,10
#"Detail Desc.",22,20,"STRING",21,20
*"Est, cost Qhby.™, 60,12, "DOUBLE", 41,12
#"Est. Total Cost",188,16,"DOUBLE",53,16
"Bill Rate #",308,2,"CHAR",&9,2
"Bill Rate 5",310,16,"DOUEBLE", 71,16
"Est. Bill ¢ty",326,12,"DOUBLE",87,12
"Est. Total Bill", 454,16, "DOUBLE",S%S,16
"LRL",114

* Required fields for importing records

Field Types:
CHAR = NUMBER NO DECIMALS
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Data Pro Support Document

Import Tips:

1. Map file descriptions that contain [$]; assume a 2 decimal place.
2. Map file descriptions that contain [ A]; adds a value to an existing value instead of replacing it.
3. Map file position -1; forces value to be fixed as specified in the map file description.

Example: If you were going to be forcing a Detailed Description the line would look as follows:

"Estimate Detail Desc.”,22.20,"STRING",-1,8 (8 being the length of the Description).

NOTE
The “DP OS”, “DP LEN" and “Type™ are unique to the Data Pro version and
platform. These must not be changed or adjusted.

If you are importing from Excel using a space delimited file:

If you are importing from Excel and using a space delimited file, Windows has a limit of 215 for the length.
Make sure to delete all headers in the Excel file. Last column of spreadsheet cannot be blank. Format columns
as follows:

Char: Format as a number, zero decimals and make sure to left justify the column, change width to the number
of characters being imported for that field.
Example: Vendor # width of column would be 10,

Siring: Format as text, left justify column, and change width to the number of characters being imported for
that field.

Int: Format as a number, zero decimals and make sure to left justify the column, change width to the number
of characters being imported for the field.

Double: Format as number, 2 decimals, do not left justify and change width to the number of characters being

imported for the field.

Make sure to save as an Excel spreadsheet first so if you have to make any corrections, you will not lose your
formatting. Then save as a Text Space Delimited file which will create a .prn file. This is the file you will
import

Page 2
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RECORD NEW COSTS (JC0101)

This option allows you to record all costs incurred on a project whether they are Labor, Materials, Sub-Contract,
Rentals or any other costs. This option allows you to record all costs that need to be posted to various projects. This
may include not only the allocation of material and labor costs but also includes the recording of Vendor Retainage
amounts and the posting of Overhead Allocations.

By selecting this option, you will be asked to specify the particular project that you want to record costs for. Enter
the project number or press the F2 key for special searches. After you have selected your project, the screen will re-
display with the project name, the customer number, and the project manager listed at the top of the screen.

Nine data items then follow and they are described below.

Project Code This is where you would enter the cost code that you want to record costs for. If
you are not sure of the specific code number you may either enter part of the
number or just press the F2 key and a scrolling screen will appear to allow you
to move your cursor up or down to select your desired cost code. If you enter a
billing code instead, the system will display a warning message at the bottom of
the screen telling you that you cannot record costs to a billing code and will let
you re-enter a cost code instead.

Details This is the data field to enter the Detailed Description (if you have this feature
turned on). If you have turned this feature off, then the cursor will automatically
move to the next field. The information you place in this field may include an
Employee's name, a material description, or a vendor or sub-contractor
depending on how you have decided to configure your system.

If you enter a detailed description that has not been previously added to the
system, the system will display a special selection window. You may press the
F2 key and scroll through and select an existing detailed description or enter a
new description and <click> on the "Add" button to add this new entry. Keep
in mind, that the system will not allow you to add a new cost code if you have
set the Master Configuration to “Require Cost Budgets.”

Transaction This is a thirty (30) character (alpha/numeric) description field that allows you
Description to input any applicable description for this posting. This description will print
on the Transaction Detail report for auditing purposes.

Reference Number | This is a ten (10) character (alpha/numeric) reference number for this
transaction. This reference number will print on the Transaction Detail report
for auditing purposes.

Quantity This field allows you to enter the quantity for this cost code (if you have this
feature turned on). The unit of measure will automatically be displayed.

Unit Cost If the unit cost had already been established when the cost code was set up, this
amount will then automatically appear in this field. You may, however, override
this amount for this posting.

Extended Cost This field is the extension amount based on the quantity and unit cost amounts
entered. If no amounts were specified, you may simply enter the total amount
for this cost code. Please note that if you have entered any previous amounts for
this cost code during the current period that they will be displayed on the far
right side of the screen opposite their respective data items. This way you may
see what has already been posted and possibly be warned of any duplication.
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Bill No. This is the Billing Rate Number to be used for this transaction, if billings are
being posted to the cost code. Codes that are classified as “Billing Only” will
not be allowed to be used within this option. Only “Cost and Billing” type
codes are allowed to be used in this option that may have billing amounts
applied to them.

The system will default to the billing rate number assigned to this cost code.
You may accept the default or you may <click> on the pull down box to display
all of the available Billing Rates. <Click> on the Billing Rate of your choice.

Bill Rate This is the rate that will be used to apply billing amounts against this
transaction. The default will be the Billing Rate Amount that has been specified
by the Billing Rate Number. If the Billing Rate Number is “#1 - Other,” the
system will default to the rate established for this cost and billing code.

You may override this amount or accept the default values. If any other Billing
Rate Number has been entered other than “#1 - Other,” the system will not
allow you to override the value.

Once you have entered the information you desire for this transaction, <click> the "*Save" button to validate and an
audit trail of the transaction posting will be printed (if you have this feature turned on).

The system will then ask for the next cost code for recording costs/billings. When you are done entering costs,
<click> on the ""Cancel Job" button and then the "*Close™" button to exit.

Results:

coJC1dy.dbf - Project File
-PTD, YTD, and MTD Costs Updated

coJC2dy.dbf - Project Detail File
-PTD, YTD, MTD, and Current Costs Updated

coJC3dy.dbf - Transaction File
- Transaction Record Added (Optional)

JC2GL.co - GL Batch File
- GL Journal Entry Added (if interactive)

TRANSFER COSTS BETWEEN CODES (JC0102)

This option allows you to transfer costs from one cost code or phase to another. This transfer may act as an
adjustment or method to move Work-in-Process information through a manufacturing process. This feature is
designed to move information quickly from one portion of a project to another. This may include transferring the
costs to Work-in-Process or from Work-in-Process. This may also be used to transfer costs from one phase of a
project to another.

Many users that are performing the manufacture of items through the Job Cost system will use this option as the
means to transfer all associated costs for a specific project (batch of items, inventory item, etc.), into a single cost
code with the detail description set up as the actual inventory item number used in the Manufacturing Inventory
Management module.

The feature to allow ““Detail Descriptions” must be turned on to utilize this feature. Once all costs have been
transferred to a single cost code with a single description as the “item number,” the next step would be to go to the
Manufacturing Inventory Management module and perform the option “Transfer Items From a Project,” found
under the “Transactions” menu options.

When this transfer takes place, all Work-In-Process costs applied to this project have been relieved and rolled up
into a single item number. This value is then the actual value assigned as the cost for the inventory item. The
General Ledger module will relieve Work-In-Process at this point and update the Inventory Asset account assigned
to this item number. From there, the item may be handled as any other inventory item.
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This means it can be sold from modules such as Accounts Receivable, Point of Sale, or Sales Order Entry. It may
also be used as an item that can then be transferred as a cost to yet another project, since it may be used in the
production of another inventory item or project. The key to this integration though, rests in the Detail Description
for the final cost code matching the inventory item number exactly.

When selecting this option, you will be asked to specify the particular project that you want to transfer costs for.
Enter the project number or press the F2 key for special searches. After you have selected your project, the screen
will re-display with the project name, the customer number, and the project manager listed at the top of the screen.

Eight data items then follow and they are described here.

From - Cost Code
From - Detailed Description

This is the source project code and detailed description from which you are transferring costs. Enter the project code
or press the F2 key to display a scrolling screen for near matches. Then, enter the detail description attached to this
cost code or press the F2 for near matches as well. This assumes that this particular feature is turned on.

To - Cost Code
To - Detailed Description

This is the destination project code and detailed description to which you are transferring costs. Enter the project
code or press the F2 key to display a scrolling screen for near matches. Then, enter the detail description attached to
this cost code or press the F2 key for near matches as well. This assumes that this particular feature is turned on.

Once you have entered this information, <click> on the ""Next"" button to enter the cost information.

Trans. Description This is a thirty (30) character (alpha/numeric) description field that allows you
to input any applicable description for this particular posting. This description
will print on the Transaction Detail report for auditing purposes. This is also the
description that should match the item number to be “transferred to” if you are
manufacturing items that will be placed back into normal inventory
management.

Quantity This field allows you to enter the quantity for this cost code (if you have this
feature turned on). The unit of measure will automatically be displayed to the
right of this field.

Unit Cost If the unit cost had already been established when the cost code was set up, this
amount will automatically appear in this field. You may, however, override this
amount for this posting.

Extended Cost This field is the extended amount based on the quantity and unit cost amounts
entered. If no amounts were specified, you may simply enter the total amount
for this cost code.

Once you have entered the information you desire, <click> on the ""Transfer" button to validate and an audit trail of
the transaction posting will be printed (if you have this feature turned on).

The system will then ask for the next cost code and detail description for transferring costs. When you are done
transferring all costs, <click> on the "*Cancel Job™ button and then the **Close" button to exit.

Results:

coJC2dy.dbf - Project Detail File
-PTD, YTD, MTD, and Current Costs Adjusted

coJC3dy.dbf - Transaction File
- Transaction Records Added (Optional)

JC2GL.co - GL Batch File
- GL Journal Entry Added (if interactive)
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RECORD VENDOR RETAINAGE (JC0109)

This option allows you to enter vendor retainage information for each project. If you are utilizing Accounts Payable,
then this option will be handled automatically.

When selecting this option, you will be asked to specify the particular project that you want to record Vendor
Retainage for. Enter the project number or press the F2 key for special searches. After you have selected your
project, the screen will re-display with the project name, the special field, the customer number, and the project
manager listed at the top of the screen.

The system will also immediately calculate total costs that have been posted to the project and determine any
retainage amounts that have already been posted to the project and display them in the Current Costs and the
Project-To-Date Retainage fields accordingly. The system will allow you to enter or change the default retainage
percentage that you currently want to post. The system will calculate the amount based on current costs of the
project and display them in the next field under Current Retainage.

If you prefer to override this retainage amount, you may enter any number you desire and disregard the percentage
calculation. Once this information has been entered, <click> on the ""Start" button to validate and the retainage will
be added to the project. Please note that these amounts do not replace existing retainage amounts already posted to
the project, but add to them instead.

If you are interactive with Accounts Payable, the system will adjust this automatically. Otherwise, the information
maintained here will be significantly overstated.

Results:

coJC1dy.dbf - Project File
- Vendor Retainage Updated

POST OVERHEAD ALLOCATIONS (JC0108)

This option allows you to post overhead allocations to projects based on the individual allocation factors set up for
each project. A cost code must be assigned for the Overhead Allocation in the Master Configuration before this
option may be executed.

When selecting this option, you will be asked to specify the range of projects that you want to Post Overhead
Allocations to. Enter the project number or press the F2 key for special searches.

After you have selected your range of projects, you may specify manager masks when posting these allocations.
Once you <click> the ""Start" button to begin, the system will look at the current costs for each project specified
and check the project file to determine the Overhead Allocation Factors set up by project and then calculate the
appropriate amounts before posting them.

An audit trail of the transaction posting will then be printed (if you have this feature turned on). This update is not
automatic, so that you may control when these costs should be charged to a particular project. This option “may,”
however, be run at anytime during the course of a project.

The overhead allocation costs will be posted to the project using the Overhead Allocation Cost Code that was set up
in the Master Configuration. If this cost code has not been budgeted for the project, the system will add the new
code to the project detail. The amount of overhead allocated is calculated as the total current period costs of all cost
codes times the project's Overhead Allocation Factor. Once costs have been billed for, they are no longer included as
current costs and will not be used again in any future use of this option.

Note that any cost codes with an asterisk (*) in the code number will be exempt from the calculation of total period
costs. This allows you to exclude certain cost codes such as Reimbursable or Indirect expenses from the overhead
allocation calculation. Keep in mind that as long as costs are still in the current column, they will be used in the
calculation process by this option.

Therefore, if the option is run once, then again, without billing for the items used in the first calculation, the system
will in essence calculate against these current costs twice. As long as this is your intention, then there is no problem.
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Results:

coJC1dy.dbf - Project File
-PTD, YTD and MTD Overhead Costs Updated

coJC2dy.dbf - Project Detail File
-PTD, YTD and MTD Overhead Costs Updated

coJC3dy.dbf - Transaction File
- Transaction Record Added (Optional)

IMPORT PROJECT COSTS (JC0602)

This option allows you to import project cost information from an external program or device, such as a job shop bar
code reader. Import files may either be fixed length ASCII files or comma delimited *.PRN files.

The File Import options allow you to bring information into the appropriate modules from text, or ASCII files.
These text files may be created by word processors, spreadsheets, databases, or many other types of programs. This
option is designed to allow you to import Project Costs directly into the Job Cost Main Module. All projects will be
updated as if they had been updated through Option #1, ““Record New Costs.”

When you select the option to “Import Project Costs,” a new screen will appear. At this point, you may choose to
print the standard map file or create a map file on the hard drive to modify. To print the map file, <click> on the
“Print Map” button. To create a map file in the program directory, <click> on the “Create Map” button. This will
print out the format in which this option is looking for information to be organized in.

The Fixed Length ASCII file logical record length for this transaction import file is 106 bytes.

Description Type Position | Length
Project # STRING 1 10*
Cost Code STRING 11 10*
Detail Description CHAR 21 20
Transaction Date STRING 41 6
Transaction Description CHAR 47 30

Cost Qty. STRING 77 15

Total Cost CHAR 92 15

If it is not in this format, you will encounter errors during the import process or not be allowed to continue at all.
The File Import features allow for the importing of “text” file information into the Infinity POWER programs.
This includes the ability to import Master File information, such as Charts of Accounts, Customer Names and
Addresses, Employees, Vendors, etc. as well as “transaction” information for those master files, such as invoices
and credit memos, journal entry updates, etc.

These “text” files may be created by a wide range of sources, which may include word processors, spreadsheets,
databases, or other types of accounting programs. These sources may also include other computer systems that
utilize different operating systems and functions, such as mainframes, minicomputers, or various types of PCs.

This screen has three sections that will prompt you for three (3) data items.
1) Import Format
2) Import File Name
3) Process Import File

The “Import Format” is prompting you to enter the type of file you will be using during the import process. There
are three choices:
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1) Fixed Length (ASCII)
2) Variable Length (ASCII)
3) Comma Delimited (.PRN)

These three choices are described in the following section.

Fixed Length ASCII Files

Fixed Length ASCII “text” Files are those files in which each data field starts on a specific number of characters
from the start of each record. There should be no separators between data fields and each record should be the exact
same length. The program recognizes each record by the number of characters that is expected per record. There is
no Carriage Return/Line Feed sequence necessary to separate records.

For example, an Inventory Physical Count import text file (Part Number and Quantity) should look like this:
100A 1111 Al 100.00
100B 1122 A2 250.00
100C 2211 A3 75.00

Variable Length ASCII Files

Variable Length ASCII “text” Files are those files in which each data field starts on a specific number of
characters from the start of each record and each record is separated by a Carriage Return/Line Feed sequence
{CRHLF}. There should be no separators between data fields. The program recognizes each record by the Carriage
Return/Line Feed sequence, which allows for other data to be in the file.

For example, an Inventory Physical Count import could look like this:

100 B 1122 A2 250.00 {CR}LF}
100 C 2211 A3 75.00 {CR}LF}

Comma Delimited *.PRN Files

Comma Delimited *.PRN “text” Files are those files in which text type data fields are enclosed in double quotes
(), and all data fields are separated by commas (,). The text files must contain the information for one record on a
single line of the file. Each line, or record, must be terminated by a Carriage Return/Line Feed sequence
{CRHLF}.

For example, an Inventory Physical Count import should look like this:

“100A 1111 A1”,100.00{CR}{LF}
“100B 1122 A2”,250.00{CR}{LF}
“100C 2211 A3 75.00{CR}LF}

<Click> on one of the three choices to define the type of file you will be using and you will then be prompted to
enter the name of the file to be imported. You may use any name consistent with Windows naming structures. You
will have the option to browse for your import file, which may be located anywhere on your hard drive or any
network you may be attached to.

Next, you will be prompted as to whether the system should print an audit trail first before starting the import
process. It is highly recommended that you <click> on this option. It is selected by default. This will allow you to
see if there are any discrepancies within your “import” file.
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The system will first print an audit trail of what will be imported into the Infinity POWER accounting module.
Upon completion of this report, you will be prompted whether or not to go ahead and process the import of data. If
there are any discrepancies that make your import file incompatible, the Infinity POWER import options will not
allow the information to update the system. This audit trail would then serve to assist you in correcting any
problems.

Once you have answered these three questions, <click> on the “Start” button to begin the process and the system
will begin to either print the audit trail first or go ahead and perform the “import” process based upon your answer.
If you have chosen to print the audit trail, the system will display the printer option screen for you to choose your
method of output.

The screen will then reflect the number of transactions that have been posted to the system as it goes through the
import process. Once it completes the “import” process, you may <click> on the “Next” button. Otherwise,
<click> on the “Close” button to return you to the Menu Bar.

File Import Modules Overview

Because the concept of transferring information from one system or program to another via “text” interface files is
more technical than the normal operation of most word processors or the Infinity POWER modules, this
documentation must assume that the reader has some understanding of the terms and concepts explained here.

Otherwise, you may want to work with your reseller or consultant regarding the actual implementation and use of
these modules with your Infinity POWER programs.

The ability of importing information into the Infinity POWER modules provides the user with several benefits.

e They allow the rapid conversion and setup from other computer based accounting systems,
without the manual re-keying of information that is normally required.

e They allow the batch entry of transactions processed in other specialized or custom software
programs. This may even include updates from Infinity POWER modules running at different
locations or on different network or UNIX fileservers.

e They allow the update of the accounting system files from remote transaction processing sites.

Please note that the Infinity POWER programs do allow for the exportation of all accounting reports to text files.
The formats of these standard Infinity POWER reports, however, are not compatible with the use of any of the
Infinity POWER File Import options. The order in which information is sent to “text” files and their format do not
correspond to the formats that the File Import Modules require.

The Infinity POWER Report Writer program, however, does provide the user with this ability to organize
information from the various Infinity POWER programs into the formats required by the File Import options.

The text files that contain the information to be imported must be in one of three forms:
1) Fixed Length ASCII Records
2) Variable length ASCII Records
3) Comma Delimited Text

These three types of files are discussed earlier in this section. For all three types of text files, the format of the data
must be accurate for the import options to read the correct information. Each field, or data item, must be in the
correct order across the line, or record, and in the correct format depending on the type of text file. Each of the
import options allow you to print a transaction journal as the import is being performed. This provides an audit trail
of the information being updated into your data files. This report will also indicate if the import of a record was not
performed due to errors encountered in the importation process.

Some of the import file structures allow you to specify “action numbers.” These “action numbers” tell the system
whether you want the information being imported to be added, changed, or deleted.
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The action numbers are listed below.
1 = Add Record to file
2 = Change record in file
3 = Delete record in file
4 = Add record if it doesn't exist, otherwise change it

Some of the transaction import file structures require a field called “Cont? (0=NO,1=YES).” This field indicates to
the import programs whether or not the transaction is continued in the next record. For example, in the AP Batch
import, there may be several lines of detail on an invoice that is being imported. Each line should be placed in a
separate record of the text file with a “1” for YES to indicate that the transaction is continued. The last line should
contain a “0” for NO indicating the end of the transaction.

For each type of import that you wish to perform, the import text file must contain all of the fields specified for that
particular import option. Any text fields that are blank will overwrite existing fields in the data files. Also, numeric
fields that are blank will be considered as zero.

To allow the import of only a subset of the import structure, you must have a custom “MAP” file created. This will
allow you, for example, to only update the retail price in Inventory without affecting, or requiring, any other fields.

You may obtain or create custom import “MAP” files one of two ways. You may first press the F9 key at the point
in the program when you have selected the “import™ option. The result is to produce a “XXXXXX.map” file in the
program directory. The “Xs™ in this file name represent the actual name of the Infinity POWER option within the
program (e.g., AP0603.MAP).

The “XXXXXX.map” file is used by the import option to override the default layout of the import transaction file.
By using file editing tools such as EDIT under DOS, Wordpad under Windows or vi under UNIX, you may create a
customized import record layout. Whenever a “XXXXXX.map” file is created, it overrides the default predefined
import record layout.

Items can be deleted entirely from the record layout file or moved from one position to another. If a field is not
specified in an import file, that field may be deleted from the record layout file.

You may also have customized “MAP” files created for you by calling the Data Pro Support Services group at 727-
803-1550.
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Sample Import Project Costs File

Data Pro Support Document
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IMPORT PROJECT COSTS (JC0602.MAP)

A Map file designates what fields and what the length of those fields that will be imported. The file you import
whether it be a fixed length ASCII file or Comma Delimited or Variable length .csv file has to include all fields
designated in the map file even if blank. If no map file exists, then go to Transactions, import Costs and create
the default map file that you can edit. You can change the default map file import file by bringing up the file in
notepad or wordpad, and deleting fields you do not wish to import. Remember you cannot add fields to the
transaction map file and you must include all of the required fields. If you delete fields, you would then need to
adjust the starting position in the map file and the length. Remember, the action # is not included in the length
of the recards. Always save the file as JC0602.MAP.

Explanation of File:

"Job #", (field name found in data dictiomary) 0, (DPOffset (This is an
internal offset and cannot be changed) 10, (length of field) "3STRING", (Type
of field) 1, (Starting position of field) 10 (length of field)

NOTE
You cannot add additional fields to transaction map files; nor can you change
any of the DPoffsets or Lengths.

*"Job #",0,10,"STRING",1,10

*"Cost Code™,11,10,"STRING",11,10
*"Detall Desc.",2Z,20,"STRING",21,20
*"Trans. Date",43,4,"STRING", 41,6
*"Trans. Desc.",52,30,"STRING",47,30
*"Cost ¢gty.",84,15,"DOURLE", 77,15
*"Total Cost",%2,15,"DOUBLE",92,15
"LRL",106

* Required fields for importing records

Field Types:

CHAR = NUMBER NO DECIMALS

STRING = TEXT

INT = INTEGER = NUMBER NO DECIMALS
FLOAT = PERCENTAGE TWC DECIMALS REQUIRED
DOUBLE = AMOUNT DECIMALS REQUIRED

LREL = FIXED LENGTH OF RECORD LINE

Field Type Formatting:

CHAR = NUMBER NO DECIMALS

STRING = TEXT (COMMA DELIMITED REQUIRES QUOTES RROUND FIELD AND COMMAS SEPRRATING
FIELDS, FIXED LENGTH HAS NO CARRIAGE RETURN OR LINE FEED, VARIABLE LENGTH REQUIRES
ONLY CARRIAGE RETURN ZND LINE FEED)

INT = INTEGER = WUMBER NO DECIMALS

FLOAT = MATHEMATICAL VALUES UP TO 5 DECIMALS (Must have 0.00 if no amount)

DOUBLE = DOLLAR AMOUNTS (DECIMALS REQUIRED) (Must have 0.00 if no amount)

LRL = RECORD LENGTH REQUIRED ONLY FOR FIXED AND VARIABLE LENGTH IMPORTS

DATE = MMDDYY

Page 1
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Data Pro Support Document

Import Tips:

1. Map file descriptions that contain [$]; assume a 2 decimal place.

2. Map file descriptions that contain [A]; adds a value to an existing value instead of replacing it.
3. Map file position -1; forces value to be fixed as specified in the map file description.

Example: If vou were going to be forcing a Description the line would look as follows:
"Receipt Trans. Desc.",52,30,"STRING",-1,7 (7 being the length of the Description).
NOTE
The “DP OS7, “DP LEN" and “Type” are unique to the Data Pro version and
platform. These must not be changed or adjusted.

If you are importing from Excel using a space delimited file:

Make sure to delete all headers in the Excel file. Last column of spreadsheet cannot be blank. Format columns
as follows:

Char: Format as a number, zero decimals and make sure to left justify the column, change width to the number
of characters being imported for that field.
Example: Vendor # width of column would be 10.

String: Format as text, left justify column, and change width to the number of characters being imported for
that field.

Int: Format as a number, zero decimals and make sure to left justify the column, change width to the number
of characters being imported for the field.

Double: Format as number, 2 decimals, do not left justify and change width to the number of characters being
imported for the field.

Make sure to save as an Excel spreadsheet first so if you have to make any corrections, you will not lose your
formatting. Then save as a Text Space Delimited file which will create a .prn file. This 1s the file you will
import

Page 2
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CALCULATE SUGGESTED BILLING (JC0104)

This option allows you to calculate automatically what billings should be generated, based on current costs incurred
and/or manual percent complete entries.

When selecting this option, you will be asked to specify the range of projects that you want to Calculate Suggested
Billings for. Enter the project number or press the F2 key for special searches.

You will next be asked to specify which project types should be calculated. You may <click> on a single type such
as “Percent Complete” or you may specify “All Types” so that all projects are calculated at once. After you have
selected your project type, you may specify manager masks when making these calculations. Once you <click> on
the "'Start™ button to begin, the system will look at current costs for each project specified and check the project file
to determine the Project Type set up by project and then calculate the appropriate amounts.

You may then proceed to the next option to print the “Suggested Billing Report™ and the “AlA Application for
Payment/Draw” to verify all amounts calculated by each project specified. NOTE: This option should always be
performed prior to running this report, and preceding the option to “Enter Actual Billings.”

You may re-execute this option as many times as you want, since it only calculates the suggested billing. To update
the suggested billing into the actual billing amounts, you must execute the option, “Update Billing Information.”

The suggested billing will be calculated automatically based on the following criteria by project type:

1) Direct Billing | The suggested billing amounts for direct billing type projects are based on the
guantity amounts incurred as cost, billed at the unit billing rate of the billing code.
Only those project codes that are Cost & Billing type codes will be used in this
calculation. As each code is processed, if there is a current cost quantity that has
not been billed, the system will multiply the quantity times the billing rate for this
code.

If the billing rate number is “1,” then the rate will be the rate that was manually
entered for this code. If the billing rate number is 2 - 20, then the rate will be the
unit rate set up in the Master Configuration for this billing rate number. Any Cost
Only or Billing Only codes will not be used in this calculation.

2) Cost Plus The suggested billing amounts for Cost Plus type projects are based on the dollar
amounts incurred as cost, multiplied by the Cost Plus Percentage set up for this
project. Only those project codes that are Cost & Billing type will be used in this
calculation.

As each code is processed, if there is a current cost amount that has not been
billed, the system will multiply the cost amount times the Cost Plus Percentage
for this project. The total billing will be the sum of the cost and the cost plus
calculated amounts. Any Cost Only or Billing Only codes will not be used in this

calculation.
3) Percent The suggested billing amounts for Percent Complete type projects are based on
Complete either the estimated percent complete for each project code (if entered) or the

calculated cost percent complete. This estimated or calculated percent complete
will be multiplied by the amount of the billing budget to determine the Project-To-
Date billing amount. Any previous billing amounts will be subtracted from this
amount to produce the suggested billing amount.

One example of how this works is on billing for concrete. You may set up the first
code for overall concrete as a Billing Only code with a budget of $10,000. After
this, there may be several Cost Only codes which have the actual costs amounts
and budgets. The system will use the estimated percent complete (if entered) or
the calculated percent complete to determine the overall percent complete of the
category for concrete (e.g., 50%).
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This percentage will be multiplied by the billing budget for concrete to determine
the Project-To-Date billing amount ($10,000 x 50% = $5,000). If there were any
previous billings performed, they would be subtracted from this Project-To-Date
billing amount to calculate the suggested billing amount, assuming $3,000 as the
previous billing amount. ($5,000 - $3,000 = $2,000)

This billing will be performed on all billing codes which have a budgeted billing
amount and are followed by cost codes which have current period costs.

Completed The suggested billing amounts for Completed Contract type projects are
Contract calculated exactly the same as the Percent Complete type projects. The way the
General Ledger sales accounts are updated is the primary difference between these
two billing types.

Bank Draw The suggested billing amounts for Bank Draw type projects are calculated
exactly the same as the Percent Complete type projects. Billing methods again
are the only differences between the two project types.

Results:

coJC1dy.dbf - Project File
- “Bill This Period?” set to (Y)es

coJC2dy.dbf - Project Detail File
- Current Suggested Billing Quantities and Dollars
Updated

ENTER/ADJUST ACTUAL BILLING (JC0105)

This option allows you to perform initial entry of project billings or adjust the automatic billing calculations. You
may also specify if any costs need to be carried as “Balance Forward” into the next billing period.

It is recommended that in the course of the normal billing cycle, after you have performed the option “Calculate
Suggested Billing,” that you first select the “Print Billing Reports” option and print the “Suggested Billing
Worksheet.” This way you may verify how the system is proposing that you currently perform billings for your
various projects.

Once you have reviewed this report, you may want to make changes, and that is where this option fits into the cycle.
This option allows you to make any necessary changes to the billing cycle before it is performed. You may also use
this option when setting up initial billing amounts for a project. A key feature here is the ability to specify that
specific costs NOT be billed during the current period in which they where incurred, but have their balances brought
forward to a future billing period.

This gives you the ability to hold invoicing of specific items without any interruption or inconvenience to your
normal invoicing cycle. By placing these specific items in the “Balance Forward™ category, the system will
continue to hold them until you decide to finally invoice them for the project. This also prevents you from closing
out any project and inadvertently not billing a client for work or services performed.

You may also find this useful for placing items that may be questionable on a project “On Hold”* until a resolution
can be found. It is important to note that only codes that have been classified as a “Cost Only” or a “Cost and
Billing” code will be allowed to have the balances brought forward.

Upon selecting this option, you will be asked to specify for which project you want to “Enter or Adjust for Actual
Billings.” Enter the project number or press the F2 key for special searches. After you have selected your project,
the screen will re-display with the project name, the special field, the customer number, the project manager, and the
project type listed at the top of the screen.

The system will then give you the option to either "Bill** or "'Clear" the suggested amounts. If you <click> on the
"Clear" button, all suggested billing amounts will be removed and this project will not be included in the billing
reports. If you <click> on the ""Bill"* button, you may continue to make your billing adjustments.
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A new screen will display and all cost and billing codes will be listed for you to scroll through to select and make
adjustments that you would like. <Click> on the "Adjust™ button for any given line if you wish to change the
information for this particular line item.

Once you have <clicked> on the ""Adjust™ button, depending on the type of code it is, your cursor will move to the
next appropriate field. If it is a Cost Only code, the cursor will move to the New Balance Forward field where you
may enter the amount that you wish to place in “Balance Forward.” Quantities and Amounts may be entered at this
point. As you enter the balance forward amounts, the current period cost amounts will be reduced appropriately.

Once you <click> on the ""Save' button to validate, you will return to the original screen and proceed to the next
item to change. If the item is set up as a Cost and Billing Code, then the cursor will first move to the Quantity field
to allow you to enter the quantity to be billed (If this feature is turned on).

Next, the billing amount will automatically be displayed for this item, which you may accept or choose to override
at this point. If the code is a Cost Only or Cost and Billing code, the cursor will next move to the “BF” question
where you may specify whether you want to place amounts into Balance Forward status.

Any code that is a Billing Only code will ask for the quantity and amount that you would like to change and skip to
the next line, bypassing the (Balance Forward) question. In all instances, the unit of measure will be displayed next
to the Quantity field so that you know the type of units that have been assigned to a specific code.

In the case of certain project types such as “Percent Complete,” a “%” will appear in the unit of measure column
for billing codes so that percentage amounts and dollars may be entered at this point. Once you <click> on the
""Save" button to validate, the system will return to the detail screen. If there are no more changes to be made, then
<click> the ""Close" button on the detail screen and then again on the header screen.

If you have transferred amounts into Balance Forward, you may again select the “Calculate Suggested Billing”
option to recalculate your current billings. Now you may print the “Suggested Billing Worksheet” (or any other
billing report) to verify any changes that you have made prior to executing the “Update Billing Information” menu
option.

Results:

coJC1dy.dbf - Project File
- “Bill This Period?” Updated

coJC2dy.dbf - Project Detail File
- Current Billing Amounts and Current Cost
and Balance Forward Amounts Updated

RECORD CUSTOMER RETAINAGE (JC0110)

This option allows you to enter customer retainage information for each project. If you are utilizing Accounts
Receivable, then this option will be handled automatically.

Upon selecting this option, you will be asked to specify the particular project for which you want to record
Customer Retainage. Enter the project number or press the F2 key for special searches. After you have selected your
project, the screen will re-display with the project name, the special field, the customer number, and the project
manager listed at the top of the screen.

The system will also immediately calculate total billings that have been billed to the project and determine any
retainage amounts that have already been billed to the project and display them in the Current Billings and the
Project-To-Date Retainage fields accordingly. The system allows you to enter the retainage percentage that you
currently want to post. The system will calculate the amount based on current suggested billings for the project and
display it in the next field under Current Retainage.

If you prefer to override this retainage amount, you may enter any number you desire and disregard the percentage
calculation. Once this information has been entered, <click> ""Start™ to validate and the retainage will be added to
the project. Please note that these amounts do not replace existing retainage amounts already posted to the project
but add to them instead.
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Since this option is primarily used when you are not interactive with the Accounts Receivable module, keep in
mind that you must come back to this option and reduce the appropriate amount of retainage whenever a retainage
invoice is paid. If you are interactive, the system will handle this adjustment automatically. Otherwise, the
information maintained here will be significantly overstated.

Results:

coJC1dy.dbf - Project File
- Customer Retainage Amounts Updated

UPDATE BILLING INFORMATION (JC0106)

This option allows you to record the actual billing information as determined by the current period billings
information which was calculated and/or entered above. All current period costs will also be capitalized or expensed
based on each project type.

This option performs the actual update to the project files for all billings. If you are interactive with the Accounts
Receivable module, this option will automatically be performed from that module. Once this option is performed,
all current billing amounts are recorded as actual billings. This also clears the current cost and billing information to
start accumulating billing amounts for the next billing period.

Keep in mind that current period does not necessarily indicate a Month-To-Date basis. The current period represents
whatever billing cycle you wish to utilize. You may elect to do billings on a daily, weekly, monthly, quarterly, or
annual basis. Whichever method you prefer is how current period totals are calculated. Any numbers in these fields
for current period reflect all input to the system since the last time this option was calculated. By selecting this
option, you will be asked to specify the range of projects that you want to update. Enter the project number or press
the F2 key for special searches.

After you have selected your range of projects, you will be prompted to specify the project types to be included in
this update. You may specify a single type such as “Percent Complete” or you may specify “All Types” so that all
projects are updated at once. Next, you may specify a manager mask when updating. Once you <click> on the
""Start" button to begin, the system will begin updating all projects and then print an audit trail called “Update
Billing Report™ that will show the project, the billing amount, any cost of sales amounts, and the gross profit and
profit percentages. The Project Type specified will appear at the top of the report.

The system will then print a second report called the “Update Billing Account Summary” which will give you a
complete General Ledger breakdown of all transactions that have just taken place.

Field Names:

- Job/Project Number

- Project Description

- Billing Amount

- Cost of Sales Amount
- Profit

- Profit Percentage

- Totals

Results:

coJC1dy.dbf - Project File
-PTD, YTD & MTD Billing Amounts Updated

coJC2dy.dbf - Project Detail File
- Current Costs and Billings Cleared
- PTD, YTD, and MTD Billing Amounts Updated

coJC3dy.dbf - Transaction File
- Transaction Records Added (Optional)

JC2GL.co - GL Batch File
- GL Batch File Updated (if interactive)
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TRANSFER BILLING BETWEEN CODES (JC0112)

This option allows you to transfer billing amounts from one billing code or phase to another. This feature is
designed to move information quickly from one portion of a project to another. This may include transferring billing
amounts from one phase of a project to another. When selecting this option, you will be asked to specify the
particular project that you want to transfer billings for. Enter the project number or press the F2 key for special
searches. After you have selected your project, the screen will re-display with the project name, the customer
number, and the project manager listed at the top of the screen.

Eight data items then follow and they are described here.

From - Cost Code
From - Detailed Description

This is the source project code and detailed description from which you are transferring billings. Enter the project
code or press the F2 key to display a scrolling screen for a list of project codes. Then, enter the detail description
attached to this billing code or press the F2 key for a list of detail descriptions. This assumes that this particular
feature is turned on. You must enter a Billing Only or Cost & Billing type code or you will be given an error
message at the bottom of the screen “This is a cost only code.”

To - Cost Code
To - Detailed Description

This is the destination project code and detailed description to which you are transferring billings. Enter the project
code or press the F2 key to display a scrolling screen for a list of project codes. Then, enter the detail description
attached to this billing code or press the F2 key for a list of detail descriptions. This assumes that this particular
feature is turned on.

Trans. This is a thirty (30) character (alpha/numeric) description field that allows you to
Description input any applicable description for this particular posting. This description will
print on the Transaction Detail report for auditing purposes.

Quantity This field allows you to enter the quantity for this billing code (if you have this
feature turned on). The unit of measure will automatically be displayed to the
right of this field.

Unit Bill If the unit billing rate had already been established when the cost code was set up,
this amount will then automatically appear in this field. You may, however,
override this amount for this posting.

Extended Bill This field is the extended amount based on the quantity and unit billing rate
amounts entered. If no amounts were specified, you may simply enter the total
amount for this cost code. Once you have entered the information you desire,
<click> on the "Transfer' button to validate and an audit trail of the transaction
posting will be printed (if you have this feature turned on).

The system will then ask for the next cost code and detail description for
transferring billings. When you are done transferring all costs, <click> on the
""Cancel Job™ button and then the ""Close'" button to exit.

Results:

coJC2dy.dbf - Project Detail File
-PTD, YTD, MTD, and Current Billings Adjusted

coJC3dy.dbf - Transaction File
- Transaction Records Added (Optional)

JC2GL.co - GL Batch File
- GL Journal Entry Added (if interactive)
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ENTER ESTIMATED PERCENT COMPLETE (JC0103)

This option allows you to enter the manually calculated cost or billing percent complete which will be used for
calculating suggested billing percents or anticipated cost overruns.

At any given time you have the ability to adjust your estimated percent complete by selecting this option. You may
want to use this option when management decisions need to be made for a project, regardless of the actual costing
information that has been posted to a project. In many instances, actual progress on a project does not correspond
with the cost percent complete. Billing and reporting requirements may demand a more accurate completion
schedule which is more in line with the actual status of the project. That is what this option is designed to allow you
to do.

By selecting this option, you will be asked to specify the range of projects that you want to select. Enter the project
number or press the F2 key for special searches. After you have selected your range of projects, you may specify a
manager mask when entering this information.

The next screen will display the project number, the special field, the customer number, and the project manager at
the top of the screen. Two data items will allow you to enter the estimated percent complete. The first will allow you
to simply enter an estimation percentage for the whole project.

<Click> on the ""Detail"" button if you want to specify estimated percentages in detail for each cost or billing code
on the project. After <clicking> on the ""Detail™ button, a new screen will overlay the current screen and display
each cost or billing code, its description, and its current estimated percent of completion.

You may move your cursor up or down to select a specific cost or billing code to change the estimated percent
complete. If you <click> on the ""Change™ button for any given line, a screen will appear to enter the estimate
amount. Enter the new amount and then <click> on the "*Save™ button. Once you have completed your updates,
<click> on the ""Cancel button and it will return you to the initial screen. You will then want to <click> on the
""Update™ button to validate all your changes.

You will then be prompted for the next project that you may have specified. This manually entered estimated
percent complete will be used on many reports to provide comparisons of actual amounts to budgets.

Results:

coJC1dy.dbf - Project File
- Overall Percent Complete Updated

coJC2dy.dbf - Project Detail File
- Detail Percent Complete Updated

RECORD A COMPLETED PROJECT (JC0111)

This option allows you to record the final completion or cancellation of a project. Any necessary billing will be
performed and all Work-In-Process costs will be expensed. By selecting this option, you will be asked to specify the
project that you want to complete. Enter the project number or press the F2 key for special searches.

After the project has been selected, the system will display a screen which shows you the project humber and
description, special field, customer number, and manager information. The system will then calculate the
information necessary to complete the project and display the original contract amount, current billing, AR
retainage, current costs, balance forward amount, and AP retainage.

If the project type is Bank Draw, the contract amount and current billing will be replaced with maximum draw and
current draw. The system will then display two data items which are needed to complete the project.
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These items are described as follows.

Total Revenue This item contains the total amount of revenue for the project. The default will be
Amount the original contract amount of the project. If this amount is greater than the
current billing amount shown above, the difference will be billed during the
completion process. If the Total Revenue Amount is less than or equal to the
current billing amount, no billing will be performed.

Cost Code This item contains the billing code that will be used for any final billing that must
Number be performed. This code must be entered and must exist in the Cost and Billing
Code file. The description of this billing code will be displayed below this data
item. After you have entered the above data items, you may <click> on the "Start"
button to begin the completion process. At this point, any final billing will be
performed and all Work-In-Process costs will be expensed.

After the project has been completed, the system will ask you for the next project to complete. You may enter
another project, or <click> on the ""Close" button to exit this option. As each project is completed, the system will
print an audit trail called ““Record a Completed Project Report™ that will show the project, the billing amount, any
cost of sales amount, and the gross profit and profit percentage.

The system will then print a second report called the “Record a Completed Project Account Summary,” which will
give you a complete General Ledger breakdown of all transactions that have just taken place. For Direct Billing,
Cost Plus, and Percent Complete type projects, the transaction entries and General Ledger updates will be the same
as those made during the “Update Billing” option as described earlier in this chapter.

For Completed Contract type projects, the current billing amount will be reversed out of the Advanced Billings
account number and recognized as Revenue. All Project-To-Date cost amounts will be expensed to the Cost of Sales
account. For Bank Draw Contract type projects, the entire contract billing amount will be recognized as Revenue.
Any amount in the Draws Payable account should be reversed separately when you choose to repay the draws that
you have received from the bank. All Project-To-Date cost amounts will be expensed to the Cost of Sales account.

Field Names:

- Job/Project Number

- Project Description

- Billing Amount

- Cost of Sales Amount
- Profit

- Profit Percentage

- Totals

Results:

coJC1dy.dbf - Project File
- Project Marked as Completed
- Final Billing Figures Updated

coJC2dy.dbf - Project Detail File
- Final Billing Figures Updated

coJC3dy.dbf - Transaction File (optional)
- Final Billing and Cost of Sales Records Added

JC2GL.co - GL Batch File (optional)
- Final Billing and Cost of Sales Entries Added
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CHAPTER 4 PRINT REPORTS

This section includes a description and sample of each report generated by the Job Cost Main Module. The
equations used to calculate the amounts on the reports; and how these reports are generated (through the use of
various questions asked by the system) are discussed here.

Reports illustrate the results of transactions from the options within this module or from another integrated Infinity
POWER module. Reports do not update the actual files. The reports included here reflect sample information input
into the sample company and only reflect an example of the way a company may utilize certain features within this
module. All modules are designed to be extremely flexible in the way you may organize data and print the
corresponding reports.

Do not assume that these reports reflect the only way in which they may either be structured or the fashion in which
they may be printed. These reports may be used as a cross reference to determine which reports you should be using
in your daily activities or when trying to locate specific types of information.

STANDARD FEATURES FOR REPORTS

Here is a listing of some standard features, which can be utilized with all reports:

CTRL + O (Output Options)
Destination - Printer Choice, E-Mail or Display
Report Titles

E-mail Settings - Recipient and Subject
Font Attributes

Report Print Options

Displayed Report Options

Range of Accounts

Data Record Retrieval

Report Sorting Preference

Masking (Wildcards)

Period to Report On

Cancel the Print Job

CTRL + O (Output Options)

You are able to change your Output Options (printing preference) at any time when you are within the Infinity
POWER programs. By Pressing CTRL O, an overlay screen will appear with your available output options. You
may choose to print to a Printer, send the report as an e-mail, or display the report on the screen.

If you select “Printer,” this will cause the output to be generated to whichever printer device you currently have as
“active” in the Windows operating system. You may choose to change printers by <clicking> on the “Print
Options” button and selecting another printer that you have set up in your Windows program. Also, by choosing
“Printer,” you have the capability of changing the title of the report you will be printing. The standard report name
will be shown, however, if you wish to overwrite it with another title, you may do so.

If you select “E-Mail,” this will cause the output to generate an e-mail to a specific recipient. On the Output
Options screen, you will need to define the recipient of the e-mail in the “To” field. Make sure to enter their e-mail
address and not just their name. The “Subject” field is automatically assigned the name of the report you will be
generating, however, if you wish to overwrite it with another subject, you may do so.

NOTE
Be sure you have defined your “E-Mail Host” in the Output section of the
Configuration Settings, otherwise, this feature will not be operational. Your
name should be your e-mail address, not your actual name.
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If you select “Display,” this will cause the output to generate the report to the screen. All reports are generally
created in an 80 or 132 column format. You may size your output window both larger and smaller to allow you to
view as much of the report on the screen at once as possible.

If you are used to using the Windows Character-based or UNIX version of Infinity POWER, you realize that you
may also send reports to a “text” file for a myriad of uses. It is also an output option to export the report to an excel
file. You may do the same in Windows.

Font Attributes

Within the Output Options window, you can modify font attributes such as color, size, and styles for each report.
This allows you to be creative in your report styles whether formal, informal, or classic professional, depending on
the purpose of the report. You may choose a more informal style for internal reports, but select a more elegant style
for a customer. Selecting a font in the Printer Settings section affects printed reports only. If you select Print as the
output destination, this is the font that will be applied to the printed report.

You can also select a font style for the display destination, independent of the Print Settings font selection. In the
Display Settings section of the screen, <click> on the Fonts... button to open the Font window. From this window
select different fonts, add special effects such as underlining, change the color, font style (bold, italics, bold italic,
etc), and the font size. When a report is selected in display output, this is the font that will be applied when the
report is displayed on the screen.

NOTE

If you send a report to print directly from the displayed output screen, (Send
menu option or the Send to another output destination toolbar options) the
font selected in the Printer Settings will be the font that is applied to the
printed report, regardless of what font settings are selected for the Display
Settings. Font attributes are unique for Printer Settings and Display settings
due to the fact that your printer and the Infinity POWER system may not
support all of the same fonts.

After selecting font attributes for either the Printer Settings or Display Settings, <clicking> the corresponding Save
button will make those current selections the default settings. If you select different attributes between
displaying/printing reports, you must <click> the Apply button for the new font attributes to be applied. Otherwise,
the selections made for the previous report (within the same session), will be applied to the current report. Once you
log out of the system, the last saved printer and display settings will be applied to the reports when you log back into
the system.

If E-Mail is selected as the report output destination, the actual report will be embedded within the e-mail message
as an HTML display in a fixed Courier font so that columns will automatically adjust to align properly.

Report Print Options

In the Printer Settings section, <click> on the Options... button to open the Print window. You can select the
entire report, the current page, a range of pages, or a specific page to be printed. You can also custom adjust form
sizes by increasing or decreasing the horizontal and vertical offsets. The horizontal offset adjusts the alignment in
fractions of an inch. The default offset value is set to 0.00. A positive increase will adjust alignment to the right, a
negative value will adjust alignment to the left. The vertical offset adjusts the alignment in fractions of an inch.
The default offset value is set to 0.00. A positive increase will adjust alignment down, a negative value will adjust
alignment up.
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Displayed Report Options

If the report output is Display, you can also use the navigation toolbar buttons to jump to another page within the
displayed report, or <click> the # toolbar button to specify a particular page. This comes in handy to view specific
information in a long report, without having to navigate page by page.

Il Output Display - Detailed Project

Page Send

4 » MR E| 2

From within a displayed report, you can also send the report (current page or all pages) to print or change the output
destination for the current page or the entire report without leaving the screen.

By <clicking> the search toolbar button, you can also search for specified text within the displayed report. This
allows you to search for any text, amounts, dates, etc, contained within the report.

Range of Accounts

When asked to define the range of account numbers to report on, place your cursor on the “Beginning Account #”
field and press the Input Help Hot Key (F2 by default) to gain access to the account listing. You may choose to
search for accounts by account number or description. Once you have selected the Beginning Account Number,
<click> on the Ending Account Number field and then press the Input Help Hot Key (F2 by default) to gain access
to the account listing to choose your ending number.

Data Record Retrieval

This function can be done on any indexed field in the currently active system or a field the current system is
integrated with. When the right mouse button is <clicked> in the field, the system will display the choices of data
record retrieval.
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This feature is available in most options throughout the Infinity POWER system. It will simplify your retrieval of
records when printing reports. The data record retrieval choices are listed below.

First Record This option will allow you to select the first record in the requested file.

Next Record This option will allow you to retrieve the next sequential record in the file,
assuming you have already selected a record.

Current Record This option will allow you to select the last record that was accessed.

Scroll View This option will display a scrolling screen with all records in the accessed

file. You may scroll through the records and select the one of your choice.
You may also change the sorting preference and search for the record in a
variety of ways.

Previous Record This option will allow you to retrieve the previous sequential record in the
file, assuming you have already selected a record.

Last Record This option will allow you to select the last record in the requested file.

Report Sorting Preference

This refers to the order in which items will print on reports. This is handled through the method in which you choose
the beginning and ending account range. For example, you will be given two choices when you select your
beginning and ending account number when using the Input Help Hot Key (F2 by default):

e Account Number
e Description

Instead of printing all reports in order of the account number, you may elect to print them in alphabetical order by
the description of the account number by selecting your account range by “Description.”

Masking (Wildcards)

The account number mask is a field which gives you the ability to set up a specific search and have the system only
retrieve those items defined within the parameters of that search. This is very beneficial if you want to print all
reports for a particular department or location.

Your account number is the key to how specific information may be searched on. The account number length will be
reflected in the mask field on your screen.

The project number mask field would appear on your screen as:

*123567890

Assuming that you were utilizing a five digit project number with the last two digits representing the department or
location number (e.g., “03™), to print a report that would mask for a department or location you would enter the
following:

[ 03 ]
*12345678901234567890*

The areas not being masked can either be spaces or question marks. Question marks are the standard wildcard
format.
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Period to Report On

If a report is a summary type report, the information contained in the report will be inclusive of all data input during
the date range specified at the time of selection of the report. This provides you the ability to do historical period
reporting as well as current period reporting.

Cancel the Print Job

<Clicking> on the “Cancel” button during the printing of a report will cancel the print job. However, keep in mind,
some of the report may still be in the printer buffer at the time of cancellation.

BILLING REPORTS
Four reports are available by selecting the Billing Reports menu option:
1) Suggested Billing Worksheet
2) Actual Billing Summary
3) Application for Payment/Draw
4) Project-To-Date Billing Report

Each report is discussed in the following sections.

Suggested Billing Worksheet (JC0201)

This option provides a report which displays the suggested billing information by project. In addition, all cost
information is detailed or summarized for your reference. You may use this report as a worksheet to calculate your
actual billings.

Upon selecting this option, you will be asked to specify the range of projects on which you wish to report. Enter the
project number or press the F2 key for near matches. After you have selected your range of projects, you will be
prompted to specify the project types to be included in this report. You may specify a single type such as “Percent
Complete” or you may specify “All Types” so that all projects may be included and you may select a specific
Manager or all Managers to print.

You will next be asked to specify which Detail Level should be used when printing this report. This gives you the
flexibility to determine how detailed you want to see this report. You may only be interested in totals by overall
project code. However, you may want to see all detail by employee or material items for detail billing purposes.
Whichever your preference, simply specify the level desired and a mask may be selected on the jobs to be included
when printing this report. Once you <click> on the "'Start™ button to begin, the system will begin printing the
report. The detail level specified will appear at the top of the report. Only jobs that are open will print on this report.

Field Names:

- Project/Job # - Project-To-Date

- Customer # - Current Period

- Description - Complete (Percent)

- Manager - Actual

- Actual Costs - Grand Totals

- Project-To-Date - Suggested Billing Amounts- Current Period

NOTE

All Amounts are listed by Dollar Amounts and by Quantity Amounts
displayed as $: and Q: respectively.
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Suggested Billing Worksheet (Detail Level: Type)

Infinity FOWER Sample Company, Inc. Fage 1
Suggested Biling Worksheet (4) 04/06/2006
{Detail Level: Type)

Project# Description Manager / Actual Costs F of Billing Information ! Complete  Actual

Customer PTD Current PTD Suggested

96-0013 Hart's Nursery BM

HARCA Fred Han

* Project Type : Bank Draw

* Contract Amouni: $165,000.00

* Maximurn Draw : $135,000.00

* PTD Draw Amount: $121,185.25

1 Commercial Construction & $148.134.56 $2,900.00 $165,000.00 $0.00 102.21%
L= 2,340.00 0.00 0.00 0.00 1258.06%

9" Overhead Allocated 8 $0.00 $0.00 50.00 50.00 0.00%
Q: 0.00 0.00 0.00 0.00 0.00%

** Grand Totals: A $148,134.56 $2,900.00 $165,000.00 $0.00 102.21%
Q 2,340.00 0.00 0.00 0.00 1258.06%

* Mumber of records printed: 1
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Suggested Billing Worksheet (Detailed Level: Phase)

Infinity FOWER Sample Company, Inc. Fage 1
Suggested Biling Worksheet (4) 04/06/2006
(Detail Level: Phase)

Project# Description Manager / Actual Costs F of Billing Information ! Complete  Actual
Customer PTD Current PTD Suggested
96-0013 Hart's Nursery BM
HARCA Fred Han
* Project Type : Bank Draw
* Contract Amount: $165,000.00
* Maximurn Draw $135,000.00
* PTD Draw Amount: $121,185.25
1 Commercial Construction
1c Concrete 4 $52,911.63 $250.00 $569.300.00 $0.00 101.29%
oS 1,330.00 0.00 0.00 0.00 715.05%
1F Framing §: 545 487.80 $2,000.00 $51,300.00 $0.00 105.05%
Q: 482.00 0.00 0.00 0.00 0.00%
1R Roofing §: $49,735.13 $650.00 $54.400.00 $0.00 100.68%
Q: 528.00 0.00 0.00 0.00 0.00%
" Total Commercial Construction $: $148,134.56 $2,900.00 $165,000.00 $0.00 102.21%
o 2,340.00 0.00 0.00 0.00 1258.06%
9 Overhead Allocated
* Total Overhead Allocated §: 50.00 50.00 $0.00 $0.00 0.00%
Q: 0.00 0.00 0.00 0.00 0.00%
** Grand Totals: & §148,134.56 §2,900.00 $165,000.00 §0.00 102.21%
Q 2,340.00 0.00 0.00 0.00 1258.06%

* Mumber of records printed: 1
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Suggested Billing Worksheet (Detailed Level:

Infinity POWER Sample Company, Inc.
Suggested Billing Worksheat
(Detail Level: Code)

Projectd Description Manager |/ Actual Costs ff Billing Information !
Customer PTD Current PTD Suggested
96-0013 Hart's Nursery BM
HARC1 Fred Han
* Project Type : Bank Draw
* Centract Amournt: $165,000.00
* Maximum Draw $135,000.00
* PTD Draw Amaount: $121,185.25
1 Commercial Construction
ic Concrete $: $0.00 $0.00 $59,300.00 $0.00
o 0.00 0.00 0.00 0.00
1CL Concrete - Labor
icL Concrete - Labor 5 $1,100.00 $0.00
Conners, Charles 5. [+ 20.00 0.00 - -
1CL Concrete - Labor 5 $1,350.00 50.00
Elliot, Frank [~ 20.00 0.00 - -
1cL Concrete - Labor $: $975.00 $0.00 - -
Franklin, Albernt T, [~ 80.00 0.00 - -
1CL Concrete - Labor
" Total Concrete - Labor 5 $3,425.00 $0.00 $59,300.00 $0.00
[+4 240.00 0.00 0.00 0.00
1CM Concrete - Materials $ $9,620.00 $0.00 - -
3000 PSI Concrete Q 1.00 0.00
1CM Concrete - Materials §: $1,872.00 $0.00 - -
Reinforcement Rods Q 1.00 0.00
1CM Concrete - Materials $ $1,057.50 $0.00 - -
Sand [+4 1.00 0.00
icm Concrete - Materials $: $2,700.00 $0.00 - -
Scaffold o 1.00 0.00
1CM Concrete - Materials $: $0.00 50.00 - -
VendorSUN1 (4 929.00 0.00 - -
1CM Concrete - Materials $: $6,159.23 $0.00
Wire [~ 1.00 0.00 - -
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Complete  Actual

0.00%
0.00%

100.00%
100.00%

100.00%
80.00%

100.00%
8000.00%

100.00%
132.60%

100.00%
100.00%

92.86%
100.00%

94.00%
100.00%

120.00%
100.00%

0.00%
0.00%

102.67%
100.00%
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(Detail Level: Code)

Job Cost User Manual

Fage 2
(4) 04/06/2006

Project# Description Manager / Actual Costs ! Billing Information ! Complete  Actual
Customer PTD Current PTD Suggested
1CM Concrete - Materials §: $18,627.90 $0.00 - - 100.15%
yds of concrete Q: 1.00 0.00 100.15%
" Total Concrete - Materials $ $39,936.63 50.00 5$0.00 5$0.00 101.08%
oS 935.00 0.00 0.00 0.00 18700.00%
18 Concrete - Sub-Coniract $ $250.00 $250.00 - - 0.00%
Supplier:FICF Q 0.00 0.00 - - 0.00%
1CS Concrete - Sub-Confract 5 $9,300.00 50.00 100.00%
Vendor:S&S Q: 155.00 0.00 100.00%
" Total Concrete - Sub-Contract §: $9,550.00 $280.00 §0.00 $0.00 102.69%
Q 185.00 0.00 0.00 0.00 0.00%
" Total Concrete $: $52,911.63 $250.00 $59.300.00 $0.00 101.29%
o 1.330.00 0.00 0.00 0.00 715.05%
1F Framing 4 $0.00 $0.00 $51,300.00 $0.00 0.00%
(=5 0.00 0.00 0.00 0.00 0.00%
1FL Framing - Laber
1FL Framing - Labor 4 $1,325.00 $0.00 - - 0.00%
Conners, Charles 5. Q 80.00 0.00 - - 0.00%
1FL Framing - Labor 8 $1,525.00 50.00 0.00%
Elliot, Frank Q: £0.00 0.00 0.00%
1FL Framing - Labor & $397.50 $0.00 - - 0.00%
Franklin, Albert T. Q: 24.00 0.00 0.00%
1FL Framing - Labor $ $1,325.00 $0.00 - - 0.00%
Wright, Ron o &0.00 0.00 - - 0.00%
* Total Framing - Labor 5 $4,572.50 50.00 $0.00 $0.00 106.34%
Q: 264,00 0.00 0.00 0.00 0.00%
1FM Framing - Materials
1FM Framing - Materials $: $2,000.00 $2,000.00 $0.00 $0.00 0.00%
SupplierFLO1 Q: 0.00 0.00 0.00 0.00 0.00%
Chapter 4 Print Reports
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Project# Description
Customer
1FM Framing - Materials
Vendor:FLO1

" Total Framing - Materials

1Fs Framing - Sub-Contract
1FS Framing - Sub-Contract
Vendor:S&S

" Total Framing - Sub-Contract

" Total Framing

1R Roofing
1RL Rogfing - Laber
1RL Roofing - Labor

Conners, Charles 5.

1iRL Roofing - Labor
Elliat, Frank
1RL Rogfing - Laber

Franklin, Albert T.

1RL Roofing - Labor
Gordon, Jim
1RL Roofing - Labor

* Total Roofing - Labar

Infinity FOWER Sample Company, Inc.
Suggested Biling Worksheet

Manager /

»

»

-

o

L]

“

(Detail Level: Code)

Actual Costs
PTD

$26,895.30

1.00

$27,895.30
1.00

$13,020.00
217.00

$13,020.00

217.00

545 487.80
482.00

$0.00
0.00

$1,275.00
80.00

$1,350.00
£0.00

$1,275.00
£0.00

$637.50
40.00

$4,537.50
280.00

!
Current

$0.00

0.00

$2,000.00
0.00

50.00
0.00

$0.00

0.00

$2,000.00
0.00

$0.00
0.00

$0.00
0.00

50.00
0.00

$0.00
0.00

£0.00
0.00

50.00
0.00

Billing Information
PTD

$0.00
0.00

$0.00
0.00

§0.00
0.00

$51.300.00
0.00

$54,400.00
0.00

$0.00
0.00

Suggested
§0.00

0.00

50.00
0.00

$0.00
0.00

$0.00
0.00

$0.00
0.00

$0.00
0.00

Fage 3
(4) 04/06/2006

Complete  Actual

0.00%
0.00%

107.29%
0.00%

0.00%
0.00%

100.15%

0.00%

105.05%
0.00%

0.00%
0.00%

0.00%
0.00%

0.00%
0.00%

0.00%
0.00%

0.00%
0.00%

92.60%
0.00%

1RM Rooling - Materials
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Fage 4
(4) 04/06/2006

Project# Description Manager / Actual Costs ! Billing Information ! Complete  Actual
Customer PTD Current PTD Suggested
1RM Roofing - Materials € $29,727.63 $0.00 $0.00 $0.00 0.00%
Vendor:BOW1 Q: 1.00 0.00 0.00 0.00 0.00%
* Total Roofing - Materials k- $29,727.63 $0.00 $0.00 $0.00 100.09%
Q: 1.00 0.00 0.00 0.00 0.00%
1RS Roofing - Sub-Contract
1RS Roofing - Sub-Contract 5 $650.00 $650.00 0.00%
Supplier:PICF Q: 0.00 0.00 0.00%
1RS Roofing - Sub-Contract € $14,820.00 $0.00 - - 0.00%
Vendor.S&S Lo 247.00 0.00 - - 0.00%
* Total Reofing - Sub-Contract $ $15,470.00 $650.00 $0.00 $0.00 104.53%
Q 247.00 0.00 0.00 0.00 0.00%
* Total Reofing 5 $49,735.13 $650.00 $54,400.00 $0.00 100.68%
Q 528.00 0.00 0.00 0.00 0.00%
* Total Commercial Construction 5 $148,134.56 $2,900.00 $165,000.00 $0.00 102.21%
o 2,340.00 0.00 0.00 0.00  1258.06%
9 Qverhead Allocated
* Total Overhead Allocated EH $0.00 $0.00 $0.00 $0.00 0.00%
Q: 0.00 0.00 0.00 0.00 0.00%
" Grand Totals: & $148,134.56 $2,900.00 $165,000.00 $0.00 102.21%
Q: 2,340.00 0.00 0.00 0.00 1258.06%

* Mumber of records printed: 1

Chapter 4
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Actual Billings Summary (JC0202)

This report prints the current billing information for each project. This information will be recorded automatically
when you select the option “Update Billing Information.”

This report is designed to give you the necessary detail for you to see what is specifically going to be updated to
each of your projects when you select the “Update Billing Information” menu option. If you find any changes that
need to be made, you may execute the option “Enter/Adjust Actual Billing” before proceeding. If you do make any
changes, you should print this report again to verify all changes made to the system.

Upon selecting this option, you will be asked to specify the range of projects on which you wish to report. Enter the
project number or press the F2 key for near matches. After you have selected your range of projects, you will be
prompted to specify the project types to be included in this report. You may specify a single type such as “Percent
Complete” or you may specify “All Types” so that all projects may be included and you may select a specific
Manager or all Managers to print.

You will next be asked to specify which Detail Level should be used when printing this report. This gives you the
flexibility to determine how detailed you want to see this report. You may only be interested in totals by overall
project code. However, you may want to see all detail by employee or material items for detail billing purposes.
Whichever your preference, simply specify the level desired and a mask may be selected on the jobs to be included
when printing this report.

Once you <click> on the ""Start™ button to begin, the system will begin printing the report. The detail level
specified will appear at the top of the report.

Field Names:

- Job/Project Number

- Project Description

- Type

- Customer Name

- Manager #

- Manager Name

- Project Code

- Sales Code

- Project Code Description
- Percent Complete

- Quantity

- U/M (Unit of Measure)
- Unit (Price)

- Bill Amount

- Total
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Project# Description

96-0013 Hart's Mursery

Cost Code Sales Code Description

ic 51101

* Mumber of records printed: 1

Chapter 4

Concrete

Actual Billing Summary

Infinity FOWER Sample Company, Inc.

Actual Billing Summary

Type Customer Mame
Bank Draw HARC1 Fred Hart
Quantity UM Rate Bill Amount
25.00 Each

$300.00

Total:

Job Cost User Manual

Fage 1
(4) 04/06/2006

Mgr# MName

EM Bill Maguire

$7,500.00

$7,500.00

Print Reports  Page 4-13
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Application for Payment/Draw (JC0223)

This report provides a document which summarizes the information generally accepted as adequate backup for
requesting a progress billing or bank draw on a project. This report is in the same format as the A.lLA. Application
for Payment/Draw report (G703).

Upon selecting this option, you will be asked to specify the range of projects on which you wish to report. Enter the
project number or press the F2 key for near matches. Next, you will be prompted to specify the Detail Level that you
want to be included in this report. The following screen will then prompt you to specify the report type to print.
Your choices are:

1) Billing Information
2) Cost Information (Draw)

Based on your type of business, you would use the following as a guideline as to which method you would select.

Billing Information

If you are a Sub-Contractor or any other firm that is required to provide billings based on the American Institute of
Architects reporting requirements, then you would specify option #1 as the method to use when printing this report.
The option “Calculate Suggested Billing” should be performed before printing this report to allow the report to
show current billing dollars.

Cost Information (Draw)

If you are a Custom Home Builder or any other firm that collects draws based on cost incurred on a project, then you
would specify Cost Information as the method to use when printing this report.

You may select a specific Manager or all Managers to print and you will need to specify which Detail Level should
be used when printing this report. This gives you the flexibility to determine how detailed you want to see this
report. You may only be interested in totals by overall project code. However, you may want to see all detail by
employee or material items for detail billing purposes. Whichever your preference, simply specify the level desired
and a mask may be selected on the jobs to be included when printing this report.

Once you <click> on the "Start" button to begin, the system will begin printing the report. The detail level
specified will appear at the top of the report.

Field Names:

- Job/Project Number

- Project Description

- Scheduled Value (Budget)

- Previous Amount (PTD - Current)

- Current Amount

- Total Completed (Previous + Current)

- Percent Complete (Total / Budget x 100)
- Balance to Finish (Budget - Total)

- Retainage (Current & Total)

- Grand Total
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Application for Payment/Draw (Billing Information)

Infinity FOWER Sample Company, Inc.

Application for Payment / Draw
(Detail Level: Phase)

Fage 1
(4) 04/28/2006

Project# Description Scheduled Value Previous Amount Total Completed  Percent Balance Retainage
Current Amount Complete to Finish Cur./Tatal
96-0013 Hart's Nursery

1 Commercial Congtruction $0.00 $0.00 $0.00 0.00% $0.00 $0.00
$0.00 $0.00
1C Concrete $59,300.00 $59,300.00 $66,800.00 112.65% $7,500.00- $1,125.00
$7,500.00 $10,020.00
1F Framing $51,300.00 $51,300.00 $61,300.00  100.00% $0.00 $0.00
$0.00 $7,695.00
1R Roofing $54,400.00 $54,400.00 $54,.400.00  100.00% $0.00 $0.00
$0.00 $8,160.00
" Total Commercial Construction §165,000.00 $165,000.00 $172,500.00  104.55% $7.500.00- §1,125.00
$7,500.00 $25,875.00

9 Overhead Allocated
* Total Overhead Allocated $0.00 $0.00 $0.00 0.00% $0.00 $0.00
$0.00 $0.00
** Grand Totals: $165,000.00 $165,000.00 $172,500.00  104.55% $7,500.00- $1,125.00
$7,500.00 $25,875.00

* Mumber of records printed: 1

Chapter 4
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Application for Payment/Draw (Cost Information)

Infinity POWER Sample Company, Inc.
Application for Payment / Draw
(Detail Level: Phase)

Page 1
(4) 04/282006

FProjeci# Description Scheduled Value Previous Amount Taotal Completed FPercent Balance Retainage
Current Amount Complete to Finish Cur.Total
96-0013 Hart's Mursery

1 Commercial Construction
1c Concrete §52,235.2% §52,661.63 $52,911.63  101.29% §676.38- $37.50
$250.00 $7,936.74
1F Framing $43,300.00 $43.487.80 $45.487.80 105.05% $2,187.80- $300.00
$2,000.00 $6,823.18
1R Rooling $49,400.00 $49,085.13 $49,73513 100.68% $335.13- $97.50
$650.00 $7,460.27
* Total Commercial Construction $144,935.25 $145,234.56 $148,13456  102.21% $3,199.31- $435.00
§2.900.00 $22,22019
9" Overhead Allocated $0.00 $0.00 $0.00 0.00% $0.00 $0.00
$0.00 $0.00
* Total Overhead Allocated £0.00 $0.00 $0.00 0.00% $0.00 £0.00
$0.00 £0.00
™" Grand Totals: $144,935.25 $145,234 .56 $148,134.56 102.21% $3,199.31- $435.00
§2,900.00 $22,220.19

* Number of records printed: 1

Page 4-16  Print Reports

Chapter 4



Job Cost User Manual

Project-To-Date-Billing Report (JC0204)

This report provides a detailed breakdown of all billings for a project from inception to date. Budget comparison and
quantity tracking are also provided.

This report is designed to give you the necessary detail for you to review all billing information for each project. By
selecting this option, you will be asked to specify the range of projects that you want to report on. Enter the project
number or press the F2 key for near matches.

After you have selected your range of projects, you may specify a manager mask when printing this report. Next,
you will be prompted to specify the Detail Level that you want to be included in this report. If you have configured
the system to allow quantity tracking, you will then be asked if you would like to include quantities on the report. If
you <click> on the checkbox, both billing dollars and quantities will be shown on the report. Once you <click> on
the "'Start™ button to begin, the system will begin printing the report. The detail level specified will appear at the
top of the report.

Field Names:

- Job/Project Number

- Project Description

- Billing Code

- Billing Code Description

- Detailed Description

- Current Billing Amount

- Month-to-Date Billing Amount
- Year-to-Date Billing Amount

- Project-to-Date Billing Amount
- Budget Amount

- Variance (Budget - PTD)

- Percent Complete (PTD / Budget x 100)
- Estimated Percent Complete
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Project-To-Date Billing Report

Infinity FOWER Sample Company, Inc.
Project-To-Date Billing Report
(Detail Level: Phase)

Fage 1

(4) 04/28/2006

Project# Description Current Bill YTD Bill Budget Wariance Complete  Est. %
MTD Bill PTD Bill
96-0013 Hart's Nursery
1 Commercial Construction
1 Commercial Consiruction & $0.00 $28,900.00 $88,200.00 $0.00 100.00%
$28,900.00 $88,200.00
e 0.00 0.00 0.00 0.00 0.00%
0.00 0.00
1F Framing $ $0.00 $28,145.05 $235,200.00 $155,754.95 33.78%
$28,145.05 579,445.05
Q: 0.00 0.00 0.00 0.00 0.00%
0.00 0.00
1R Roofing € $0.00 $31,065.38 $166,600.00 $81,134.62 51.30%
$31,065.38 $85,465.38
Q: 0.00 0.00 0.00 0.00 0.00%
0.00 0.00
" Total Commercial Construction 3 $0.00 $88,110.43 $490,000.00 $236,889.57 51.66%
58811043 $253,110.43
e 0.00 0.00 0.00 0.00 0.00%
0.00 0.00
9 Overhead Allocated
" Total Overhead Allocated & $0.00 $0.00 $0.00 $0.00 0.00%
§0.00 $0.00
L= 0.00 0.00 0.00 0.00 0.00%
0.00 0.00
** Grand Totals: 5 $0.00 $88,110.43 $490,000.00 $236,889.57 51.66% 0.00%
58811043 $253,11043
Lo 0.00 0.00 0.00 0.00 0.00% 0.00%
0.00 0.00

* Mumber of records printed: 1
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COST/CHARGES REPORTS

Four reports are available by selecting the Cost/Charges Reports menu option:
1) Budget Comparison Report
2) Estimate to Complete Report
3) Cost Classification Summary
4) Project-To-Date Cost Report

Each report is discussed here.

Budget Comparison Report (JC0205)

This report provides a detailed comparison of all costs to estimated budgets for a project, from inception to date.
Quantity tracking may also be reported.

This report is designed to give you a detailed comparison by cost code of budget amounts verses your actual costs
for each project. When selecting this option, you will be asked to specify the range of projects that you want to
report on. Enter the project number or press the F2 key for near matches.

After you have selected your range of projects, you may specify a manager mask when printing this report. Next,
you will be prompted to specify the Detail Level that you want to be included in this report as well as a job number
mask. Once you <click> on the ""Start" button to begin, the system will begin printing the report. The detail level
specified will appear at the top of the report.

Field Names:

- Job/Project Number

- Project Description

- Cost Code

- Cost Code Description

- Detailed Description

- Current Cost Amount

- Month-to-Date Cost Amount

- Year-to-Date Cost Amount

- Project-to-Date Cost Amount

- Budget Amount

- Variance (Budget - PTD)

- Percent Complete (PTD / Budget x 100)

- Estimated Percent Complete

- Known Cost Overrun
(Amount of Cost over Calculated Cost based on
Estimated Percent Complete)

- Estimated Cost Overrun
(Projected Cost overrun based on Known Cost Overrun,
as Percent, times the Budgeted Amount)
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Budget Comparison Report

(Detail Level: Phase)

Infinity FOWER Sample Company, Inc.

Budget Comparison Report

Fage 1
(4) 04/28/2006

Project# Description Current Amount % of Cost PTD Cost Varance Complete Known Overrun
% of Bud. PTD Budget Estimate Est. Overrun
96-0013 Hart's Nursery

1 Commercial Construction
1 Commercial Consiruction $341.25 0.50% $67,701.38 $10,818.63- 119.02% $14,699.13
0.60% $56,882.75 $14,699.13
1F Framing §529.92 1.07% $49,557.92 §95,591.28 34.14% $0.00
0.37% $145,149.20 $0.00
1R Roofing $653.54 1.22% $53,605.77 $49,615.46 51.93% $12,022.50
0.63% $103,221.23 $12,022.50
* Total Commercial Construction $1,524. 11 0.89% £170,865.07 $134,388.1 55.97% $26,721.63
0.50% $305,253.18 $26,721.63
9° Overhead Allocated $0.00 0.00% $1,928.46 §1,922 46- 0.00% $0.00
0.00% $0.00 8.00% $0.00
* Total Overhead Allocated £0.00 0.00% $1,928.46 $1,928 46- 0.00% £0.00
0.00% $0.00 $0.00
** Grand Totals: £1,524 71 0.88% $172,793.53 $132 459 65 56.61% $26,721.63
0.50% $305,253.18 0.00% $26,721.63

* Mumber of records printed: 1
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Estimate to Complete Report (JC0220)

This report provides an analysis of anticipated quantity shortages or overruns on a project based on the current
calculation of “Known Cost Overrun.”

This report is designed to give you a detailed comparison by cost code of budgeted quantities verses your actual
quantities used for each project. You may only print this report if you have configured the system to allow quantity
tracking. When selecting this option, you will be asked to specify the range of projects that you want to report on.
Enter the project number or press the F2 key for near matches.

After you have selected your range of projects, you may specify a manager mask when printing this report. Next,
you will be prompted to specify the Detail Level that you want to be included in this report and you may also
specify a job number mask as well.

Once you <click> on the ""Start™ button to begin, the system will begin printing the report. The detail level
specified will appear at the top of the report.

Field Names:

- Job/Project Number

- Project Description

- Cost Code

- Cost Code Description

- Detailed Description

- Current Cost Quantity

- Month-to-Date Cost Quantity

- Year-to-Date Cost Quantity

- Project-to-Date Cost Quantity

- Budget Quantity

- Variance (Budget - PTD)

- Percent Complete (PTD / Budget x 100)

- Estimated Percent Complete

- Known Quantity Overrun
(Cost Quantity over Calculated Quantity based on
Estimated Percent Complete)

- Estimated Quantity Overrun
(Projected Quantity Overrun based on Known
Quantity Overrun, as Percent, times the Budgeted

Quantity)
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Estimate to Complete Report

Infinity FOWER Sample Company, Inc.
Estimate to Complete Report
(Detail Level: Phase)

Fage 1
(4) 04/28/2006

Project# Description Current Gty % of Qty PTD Gty Variance Complete  Known Overrun
% of Bud. PTD Budget Estimate Est. Overrun
96-0013 Hart's Nursery

1 Commercial Construction
1 Commercial Construction 35.00 0.28% 12,463.00 715.00 94.57% 867.00
0.27% 13,178.00 182.85
1F Framing 32,00 1.42% 2,261.00 3,805.00 3721 0.00
0.53% 6,066.00 0.00
1R Roofing 41.00 1.15% 3,555.50 4,060.50 46.68% 112.00
0.54% 7,616.00 8114
* Total Commercial Construction 108.00 0.59% 18,279.50 8,580.50 63.05% 979.00
0.40% 26,860.00 263.99
9" Overhead Allocated 0.00 0.00% 0.00 0.00 0.00% 0.00
0.00% 0.00 8.00% 0.00
* Total Overhead Allocated 0.00 0.00% 0.00 0.00 0.00% 0.00
0.00% 0.00 0.00
** Grand Totals: 108.00 0.59% 18,279.50 8,580.50 63.05% 979.00
0.40% 26,860.00 0.00% 263.99

* Mumber of records printed: 1
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Cost Classification Summary (JC0206)
This report provides a quick summary of all costs for a range of projects based on the specified cost classifications.

This report is designed to give you a summary of all cost codes for each project specified by the cost classifications
set up in the Master Configuration. When selecting this option, you will be asked to specify the range of projects
that you want to report on. Enter the project number or press the F2 key for near matches. After you have selected
your range of projects, you may specify a manager mask. Next you may choose which cost classifications you wish
to include on the report. You may choose one, all, or any combination of classes to print.

The system will also print a calculation by unit of measure for each of the cost classifications specified for printing.
In addition to the comparison of one cost classification to another by dollars, this calculates a cost per unit of
measure. The most common unit of measure would be square feet. However, any other type of unit of measure may
be set up in the system.

Field Names:

- Job/Project Number

- Job/Project Description

- For Each Cost Classification:
- Project-to-Date Cost

- Budget

- Variance

- Cost per Unit of Measure

- Totals
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Project# Description
96-0013 Hart's Nursery

Unit { 2,500.00)
" Totals:

Unit ( 2,500.00)

* Mumber of records printed: 1
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Cost Classification Summary

PTD Cost:

Budget :

Wariance:

PTD Cost:

Budget :

Wariance:

PTD Cost:

Budget :
‘ariance:

PTD Cost:

Budget :
‘Variance:

Infinity POWER Sample Company, Inc.
Cost Classification Summary

Labor

$18,130.26
$49,775.30
$31,645.04

$7.25
$19.91
$12.66

$16,130.26
$49,775.30
$31,645.04

57.25
$19.91
$12.66

Material

$114,274.06
$180,487.88
$66,213.82

5451
$72.20
$26.49

$114,274.06
$180,487.88
$66,213.832

$45. 1
$72.20
$26.49

Sub-Contr.

$38.460.75
$74,990.00
$36,529.25

$15.38
$30.00
514.61

5$39,460.75
$74,990.00
$36,529.25

$15.38
$30.00
514.61

Overhead

$1,928.46
$0.00

$1,928.46-

$0.77
$0.00

50.77-

§1,928.46
$0.00

$1,923.46-

50.77
50.00

50.77-

Fage 1
(4) 04/28/2006

Sub-Total

$172.793.53
$308,253.18
$132,459.65

$69.12
$122.10
$52.98

$172,793.53
$305,253.18
$132,459.65

$69.12
$122.10
$52.98
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Project-To-Date Cost Report (JC0207)

This report provides a detailed breakdown of all costs for a project from inception to date. Budget comparison and
quantity tracking are also provided.

This report provides you with detailed cost information by cost code for each project. When selecting this option,
you will be asked to specify the range of projects that you want to report on. Enter the project number or press the
F2 key for near matches. After you have selected your range of projects, you may specify a manager mask. Next,
you will be prompted to specify the Detail Level that you want to be included in this report.

If you have configured the system to allow quantity tracking, you will then be asked if you would like to include
quantities on the report. If you <click> on the checkbox, both cost dollars and quantities will be shown on the report.
Once you <click> on the ""Start™ button to begin, the system will begin printing the report. The detail level
specified will appear at the top of the report.

Field Names:

- Job/Project Number

- Project Description

- Cost Code

- Cost Code Description

- Detailed Description

- Current Cost Amount

- Month-to-Date Cost Amount
- Year-to-Date Cost Amount

- Project-to-Date Cost Amount
- Budget Amount

- Variance (Budget - PTD)

- Percent Complete (PTD / Budget x 100)
- Estimated Percent Complete
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Project-To-Date Cost Report

Infinity FOWER Sample Company, Inc.
Project-To-Date Cost Report
(Detail Level: Phase)

Fage 1

(4) 04/28/2006

Project# Description Current Cost Y¥TD Cost Budget Wariance Complete  Est. %
MTD Cost PTD Cost
96-0013 Hart's Nursery
1 Commercial Construction
1 Commercial Consiruction & $341.25 $15,039.75 $56,882.75 $10,818.63- 115.02%
$14,789.75 $67,701.38
e 35.00 113.00 13,178.00 715.00 94.57%
113.00 12,463.00
1F Framing $ $629.92 $6,070.12 $145,149.20 $95,591.28 34.14%
$4,070.12 $49,557.92
Q: 32.00 135.00 6,066.00 3,805.00 371.27%
135.00 2,261.00
1R Roofing € $653.54 $3,870.64 $103,221.23 $49,615.46 51.93%
$3,870.64 $53,605.77
Q: 41.00 185.50 7,616.00 4,060.50 46.68%
185.50 3,565.50
" Total Commercial Construction 3 $1.524.M $24.980.51 $305,253.18 $134,388.11 55.97%
$22,730.51 $170,865.07
e 108.00 433.50 26,860.00 8,580.50 68.05%
433.50 1£,279.50
9 Overhead Allocated b $0.00 $1,92846 £0.00 $1,928.46- 0.00% £.00%
$1,928.46 $1.928.46
Lo 0.00 0.00 0.00 0.00 0.00% 8.00%
0.00 0.00
* Total Overhead Allocated k3 $0.00 $1,928.46 $0.00 $1,928.46- 0.00%
$1,928.46 $1,928.46
Q: 0.00 0.00 0.00 0.00 0.00%
0.00 0.00
** Grand Totals: $: $1,524. T $26,908.97 $305,253.18 $132,459.65 56.61% 0.00%
524 658,97 $172,793.53
Q: 108.00 433.50 26,860.00 8,580.50 68.05% 0.00%
433.50 18,279.50

* Mumber of records printed: 1
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ANALYTICAL REPORTS

Five reports are available by selecting the Analytical Reports menu option:

1)
2)
3)
4)
5)

Billing Status/Cash Flow Report
Bank Draw & Cash Flow Report
Estimated Profit Report
Detailed Analysis

Project Income/Expense

Each report is discussed here.

Billing Status/Cash Flow Report (JC0208)

This report provides an analysis of cash flow on a project based on Positive Cash Flow (Billings less Retainage)
minus Negative Cash Flow (Costs less Vendor Retainage).

Job Cost User Manual

This report is designed to give you the net cash flow for each of your projects. When selecting this option, you will
be asked to specify the range of projects that you want to report on. Enter the project number or press the F2 key for
near matches. After you have selected your range of projects, you may specify a manager mask and/or a job number
mask when printing this report.

Field Names:

- Job/Project Number

- Job/Project Description

- Project Type

- Contract Amount

- Project-to-Date Billings

- Current AR Retainage

- Positive Cash Flow (PTD Billing - AR Retainage)
- Project-to-Date Costs

- Vendor (AP) Retainage

- Negative Cash Flow (PTD Cost - AP Retainage)
- Net Cash Flow (Positive - Negative)

Chapter 4
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Frojec# Type

96-01563 Compl. Contract
Univ.of Tampa's Mew Gym

" Totals:

* Mumber of recerds printed: 1

Page 4-28
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Billing Status/Cash Flow Report

Infinity POWER Sample Company, Inc.
Bill Status / Cash Flow Report

Contract Amount PTD Billing

Cur. Retainage

$475,000.00 $320,000.00
$23,159.87
$475.000.00 $320.000.00
$23,159.97

Pasitive

Cash Aow

$296.840.13

$296,340.13

PTD Cost
AP Retain.

$249,399.05
$24,777.66-

£249,399.05
$24,777.66-

Megative
Cash Flow

$274176.71

§274,176.71

Page 1

(4) 04/28/2006

Met Cash Flow

$22,663.42

$22,663.42
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Bank Draw and Cash Flow Report (JC0209)

This report provides an analysis of cash flow on a project based on Positive Cash Flow (Draws less Retainage)
minus Negative Cash Flow (Costs less Vendor Retainage).

This report is designed to give you the net cash flow for each of your draw type projects. When selecting this option,
you will be asked to specify the range of projects that you want to report on. Enter the project number or press the
F2 key for near matches. After you have selected your range of projects, you may specify a manager mask and/or a
job number mask when printing this report.

Field Names:

- Job/Project Number

- Job/Project Description

- Project Type

- Maximum Draw Amount

- Project-to-Date Draws

- Positive Cash Flow (PTD Draws)

- Project-to-Date Costs

- Vendor (AP) Retainage

- Negative Cash Flow (PTD Cost - AP Retainage)
- Net Cash Flow (Positive - Negative)
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Project# Type

96-0013 Bank Draw
Hart's Mursery

** Totals:

* Mumber of records printed: 1
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Bank Draw & Cash Flow Report

Infinity FOWER Sample Company, Inc.
Bank Draw & Cash Flow Repon

Maxdimum Draw PTD Draws Positive
Cash Flow

$490,000.00 $209,295.68 $209,295.68
$490,000.00 $209,295.68 $209,295.63

PTD Cost
AP Retain.

$172,793.53
$11,139.08-

$172,793.53
$11,139.08-

Megative
Cash Flow

$183.932.61

$183,932.61

Fage 1

(4) 04/28/2006

Met Cash Flow

$25,363.07

$25,363.07
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Estimated Profit Report (JC0210)

This report provides an analysis of anticipated profit or loss on a project based on the current calculation of “Known
Cost Overrun.” This amount is calculated based on the excess “Cost Percent Complete” over “Estimated
Percent Complete.”

This report is designed to estimate the profit for each project based on any cost overruns and the estimated percent
complete. By selecting this option, you will be asked to specify the range of projects that you want to report on.
Enter the project number or press the F2 key for near matches. After you have selected your range of projects, you
may specify a manager mask and/or a job number mask when printing this report.

Field Names:

- Job/Project Number
- Job/Project Description
- Project Type
- Contract Amount
- Budget Cost Amount
- Budgeted Profit
(Contract Amount - Budgeted Cost)
- Project-to-Date Billings
- Project-to-Date Cost Amount
- Project-to-Date Profit
(PTD Billing - PTD Cost)
- Percent Complete
(PTD Cost / PTD Budget x 100)
- Estimated Percent Complete
- Known Cost Overrun
(Amount of Cost over Calculated Cost based
on Estimated Percent Complete)
- Estimated Cost Overrun
(Projected Cost overrun based on Known Cost
Overrun, as Percent, times the Budgeted Amount)
- Known Profit
(Budgeted Profit - Known Overrun)
- Estimated Profit
(Budgeted Profit - Estimated Overrun)
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Project# Type

96-0013 Bank Draw
Hart's Mursery

** Totals:

* Mumber of records printed: 1
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Estimated Profit Report

Infinity FOWER Sample Company, Inc.

Contract Amount
PTD Billing

$490.000.00
$165,000.00

$490,000.00
$165,000.00

Estimated Profit Report

Budget Cost
PTD Cost

$305.253.18
$172,793.53

$305,253.1%
5172,793.53

Budget Profit
PTD Profit

$184,746.82

§7,793.53-

$184,746.82

§7,793.53-

Complete

Estimate

56.61 %
56.81 %

Known Overrun

Est. Overrun

$10.30-
$18.20-

$10.30-
$18.20-

Fage 1
(4) 04/28/2006

Profit

Known / Est.

§184,757.12
§184,765.02

$184,757.12
$184,765.02
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DETAILED ANALYSIS (JC0221)

This report gives you an analytical tool that may be used to review different aspects of Cost & Billing Codes for
several projects on the same report. You may use masking to review information such as Employee Performance to
Budget, Sub-Contractors' Project History, and any other code related data.

This report is designed to allow you to group certain types of cost or billing codes or detail descriptions and provide
you with totals for a range of (or all) projects. When selecting this option, you will be asked to specify the range of
projects that you want to report on. Enter the project number or press the F2 key for near matches.

After you have selected your range of projects, you may mask on any or all portions of the cost or billing codes,
choose to print either cost or billing amounts, select a manager mask, a job number mask and/or a detailed
description mask. You may also enter a report sub-title, and (if quantity tracking is turned on) include quantities, by
<clicking> on the checkbox.

An example of how this report could be used is to print the detail of all labor costs. If one of the components of the
cost code number indicates labor, you could enter this code as the cost code mask. Enter Labor Costs as the report
sub-title name and choose 1 to indicate cost amounts. This combination would provide a report listing all labor costs
for all projects.

Another example would be to print all costs associated with a certain sub-contractor. In this case, leave all cost code
masks blank and enter the sub-contractors name as the mask for the Detailed Description. Change the report sub-title
name to ABC Company (sub-contractor) and the report will print all costs which have been incurred from this
sub-contractor.

Field Names:

- Job/Project Number

- Job/Project Description

- Cost or Billing Code

- Cost Code Description

- Project-to-Date Actual Cost or Billing Amount
- Budgeted Cost or Billing Amount

- Variance (Budget - PTD)
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Detailed Analysis

Infinity POWER Sample Company, Inc. Page 1

Detailed Cost Analysis (4) 04/28/2006
Project# Description PTD Actual Budget Amount Variance

96-0013 Hart's Nursery

1CL Concrete - Labor $: $0.00 $0.00 $0.00
Q: 0.00 0.00 0.00
{ &L Concrete - Labor $: $0.00 $0.00 $0.00
Q: 0.00 0.00 0.00
1CL Concrete - Labor S: $1,320.00 $2,200.00 $880.00
Conners, Charles S. Q: 96.00 160.00 64.00
1CL Concrete - Labor S $1,714.50 $2,497.50 $783.00
Elliot, Frank Q: 107.00 185.00 78.00
1CL Concrete - Labor S $1,628.25 $975.00 $653.25-
Franklin, Albert T. Q: 147.00 80.00 67.00-
1CL Concrete - Labor $: $0.00 $1,100.00 $1,100.00
Gordon, Jim Q: 0.00 80.00 80.00
1CM Concrete - Materials $ $19,040.00 $9,520.00 $9,520.00-
3000 PSI Concrete Q: 2.00 1,000.00 998.00
1CM Concrete - Materials S: $5,904.00 $2,016.00 $3.888.00-
Reinforcement Rods Q: 3.00 200.00 197.00
1CM Concrete - Materials S $1,057.50 $1,125.00 $67.50
Sand Q: 1.00 150.00 149.00
1CM Concrete - Materials $: $2,700.00 $2,250.00 $450.00-
Scaffold Q: 1.00 15.00 14.00
1CM Concrete - Materials $: $0.00 $550.00 $550.00
Vendor:SUN1 Q: 929.00 150.00 779.00-
1CM Concrete - Materials S: $6,1569.23 $5,999.25 $159.98-
Wire Q: 1,020.00 1,000.00 20.00-
1CM Concrete - Materials $: $18,627.90 $18,600.00 $27.90-
yds of concrete Q: 10,001.00 10,000.00 1.00-
{ S Concrete - Sub-Contract $: $250.00 $750.00 $500.00
Supplier:PICF Q: 1.00 3.00 2.00
1CsS Concrete - Sub-Contract S $9,300.00 $9,300.00 $0.00
Vendor.S&S Q: 155.00 155.00 0.00
1FL Framing - Labor $: $0.00 $4,300.00 $4,300.00
Q: 0.00 261.00 261.00
1FL Framing - Labor $: $1,614.80 $2,649.60 $1,034.80
Conners, Charles S. Q: 97.50 160.00 62.50
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Infinity POWER Sample Company, Inc. Page 2
Detailed Cost Analysis (4) 04/28/2006

Project# Description PTD Actual Budget Amount Variance
1FL Framing - Labor S $2,005.24 $3,974.40 $1,969.16
Elliot, Frank Q: 109.00 240.00 131.00

1FL Framing - Labor $: $1,697.58 $3,726.00 $2,028.42
Franklin, Albert T. Q: 102.50 225.00 122.50

1FL Framing - Labor $: $1,325.00 $5,299.20 $3,974.20
Wright, Ron Q: 80.00 320.00 240.00

1FM Framing - Materials $: $0.00 $26,000.00 $26,000.00
Q: 0.00 0.00 0.00

1FM Framing - Materials $: $4.000.00 $4,000.00 $0.00
Supplier:FLO1 Q: 30.00 40.00 10.00

1FM Framing - Materials S: $25,895.30 $51,000.00 $25,104.70
Vendor:FLO1 Q: 1,625.00 3,300.00 1,675.00

1FS Framing - Sub-Contract $: $0.00 $13,000.00 $13,000.00
Q: 0.00 1,000.00 1,000.00

1F 8 Framing - Sub-Contract $: $13,020.00 $31,200.00 $18,180.00
Vendor:S&S Q: 217.00 520.00 303.00

1RL Roofing - Labor $: $0.00 $4,900.00 $4,900.00
Q: 0.00 392.00 392.00

1RL Roaofing - Labor $: $1,275.00 $2,550.40 $1,275.40
Conners, Charles S. Q: 80.00 160.00 80.00

1RL Roofing - Labor $: $1,350.00 $5,401.60 $4,051.60
Elliot, Frank Q: 80.00 320.00 240.00

1RL Roofing - Labor $: $1,673.50 $7,651.20 $5,977.70
Franklin, Albert T. Q: 105.00 480.00 375.00

1RL Roofing - Labor S $1,275.10 $1,276.20 $0.10
Gordon, Jim Q: 80.00 80.00 0.00

1RL Roaofing - Labor $: $1,251.29 $1,275.20 $23.91
Wright, Ron Q: 78.50 80.00 1.50

1iRM Roofing - Materials $: $0.00 $29,700.00 $29,700.00
Q: 0.00 2,800.00 2,800.00
1RM Roofing - Materials $: $30,890.13 $29,727.63 $1,162.50-
Vendor:BOW1 Q: 2,842.00 2,817.00 25.00-

1R S Rocofing - Sub-Contract $: $0.00 $14,800.00 $14,800.00
Q: 0.00 247.00 247.00
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Infinity POWER Sample Company, Inc. Page 3

Detailed Cost Analysis (4) 04/28/2006
Project# Description PTD Actual Budget Amount Variance
1R S Rodfing - Sub-Contract S $1,070.75 $1,980.00 $909.25
Supplier:PICF Q: 43.00 80.00 37.00
1RS Roofing - Sub-Contract $: $14,820.00 $3,960.00 $10,860.00-
Vendor:S&S Q: 247.00 160.00 87.00-
g* Overhead Allocated $: $1,928 46 $0.00 $1,928 46-
Q: 0.00 0.00 0.00
* Project# Totals: $: $172,793.53 $305,253.18 $132,459.65
Q: 18,279.50 26,860.00 8,580.50
** Grand Totals: $: $172,793.53 $305,253.18 $132,459.65
Q: 18,279.50 26,860.00 8,680.560

* Number of records printed: 37
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Project Income/Expense Report (JC0224)

This report provides three (3) variations of an Income/Expense analysis. The Project Summary version (non-
detailed) will provide you with summarized profit information about a specific project or a range of projects. The
Cost Code Summary version (non-detailed) of the report will provide you with summarized profit information about
a specific project or range of projects by cost code. The Project Detail version of the report will provide you with
detailed income and expense figures by project code.

The Project Summary version of the report offers summarized figures for MTD Profit, YTD Profit, PTD Profit,
the Project Budget and the Variance. The Cost Code Summary version of the report offers summarized figures for
MTD Profit, YTD Profit, PTD Profit, the Project Budget and the Variance by cost code.

The Project Detail version of the Project Income/Expense report provides you with detail figures that include MTD
Income and Expense, YTD Income and Expense, PTD Income and Expense, Project Income and Expense
Budgets and the Variance.

By selecting this option, you will be asked to specify the range of projects that you want to report on. Enter the
project number or press the F2 key for near matches. After you have selected your range of projects and the
variation of the report you would like to print, you may specify a manager mask and/or project number mask to
include when printing this report.

Field Names (non-detailed):

- Project Number

- Project Description
- MTD Profit

- YTD Profit

- PTD Profit

- Project Budget

- Variance

Field Names (detailed):

- Project Code

- Project Code Description
- Month to Date Income
- Year to Date Income

- Project to Date Income
- Project Income Budget
- Income Variance

- Total Income

- Month to Date Expense
- Year to Date Expense

- Project to Date Expense
- Project Expense Budget
- Total Expense

- Net Profit
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ic
1F
1R

1CL
1CM
1Cs
1FL
1FM
1Fs
1RL
1RM
1RS

Page 4-38

Project Income/Expense Report (Cost Code Summary)

Description  Cost Code

Concrete
Framing
Roofing

** Total Income:

Concrete - Labor
Concrete - Materials
Concrete - Sub-Contract
Framing - Labor
Framing - Materials
Framing - Sub-Contract
Roofing - Labor

Roofing - Materials
Roofing - Sub-Contract
Overhead Allocated

** Total Expense:

** Met:

Print Reports

Infinity FOWER Sample Company, Inc.
Project Income / Expense Report

Hart's Mursery (96-0013)

Month-To-Date

$28,900.00
$28,145.05
$31,065.38

58811043

$1,231.75
$13,552.00
50.00
$2,070.12
$2,000.00
50.00
$2,237.39
$1,162.50
$420.75
$1,928.46

$24,658.97

56345146

Year-To-Date

INCOME

$22,900.00
$28,145.05
$31,065.38

$BE,110.43

EXFEMSES

§1,237.75
$13,552.00
$250.00
§2,070.12
§4,000.00
$0.00
§2,227.39
§1,162.50
$420.75
§1,928 46

$26,908.97

$61,201.46

Project-To-Date

$28,200.00
$79,445.05
$85,465.38

$253,110.43

54,662.75
553 488.63
$9,660.00
$6,642.62
$29,995.30
$13,020.00
$6,224.89
$30,890.13
$15.890.75
$1,928.46

$172,793.53

$80,316.90

Project Budget

$8%,200.00
5235,200.00
5166,600.00

$490,000.00

$6,772.50
240,060.25
£10,050.00
$19,949.20
$81,000.00
$44,200.00
$23,053.60
55942763
520,740.00
£0.00

$305,253.18

5184, 746,82

Fage 1
(4) 04/28/2006

Variance % Budg

$0.00 100%
$155,754.95- 34%
$81,134.62- 5%
$236,889.57- 52%
$2,109.75- 69%
$13,428.38 134%
$500.00- 95%
$13,306.58- 3%
$51,104.70- 3T
$31,180.00- 29%
$16,223.71- 30%
$28,537.50- 52%
$4.,849.25- 7%
$1,928.46 0%
$132,459.65- 57%
$104,429.92- 43%
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Project Income/Expense Report (Project Detail)

Description  Cost Code

ic Concrete
** Total 1 C:
1F Framing
Total 1 F
1R Roofing
** Taotal 1 R:

" Total Income:

1CL Concrete - Labor
Conners, Charles 5.
Elliot, Frank
Franklin, Albert T.
Gordon, Jim
**Tatal1C L

1CM Concrete - Materials
3000 PS| Concrete
Reinforcement Rods
Sand
Scaflold
Vendor:SUN1
Wire
yds of concrate
T Total 1 C M:

1Cs Concrete - Sub-Contract
SupplierPICF
Vendor:345
"' Total1C S

1FL Framing - Labor

Conners, Charles 5.
Elliot, Frank
Frankin, Albert T.
Wright, Ron

** Taotal1 FL:

Chapter 4

Infinity FOWER Sample Company, Inc.
Project Income / Expense Report
Hart's Mursery (96-0013)

Fage 1
(4) 04/28/2006

Month-To-Date Year-To-Date Project-To-Date Project Budget Variance % Budg
INCOME
$28,900.00 $28,900.00 $88,200.00 $88,200.00 $0.00 100%
$28,900.00 $28,900.00 $88,200.00 $88,200.00 $0.00 100%
$28,145.05 $28,145.06 $79,445.05 $235,200.00 $156,754.95- 4%
$28,145.05 $28,145.05 $79,445.05 $235,200.00 $155,754.95- 34%
$31,065.38 $31,065.38 585,465 38 $166,600.00 $81,134.62- 51%
$31,065.38 $31,065.38 585,465 38 $166,600.00 $81,134.62- 51%
$88,110.43 $68,110.43 $283,110.43 $490,000.00 $236,889.57- 52%
EXPENSES
$220.00 $220.00 §1,320.00 $2,200.00 $880.00- 60%
$364.50 $364.50 $1,714.50 $2,497.50 $783.00- 69%
$663.25 $663.25 $1,628.26 £975.00 $653.26 167%
£0.00 £0.00 £0.00 $1,100.00 $1,100.00- 0%
$1,237.75 §1,237.75 $4,662.75 $6,772.50 $2,109.75- 69%
§9,520.00 §9,520.00 $19,040.00 §9,520.00 $9,520.00 200%
$4,032.00 §4,032.00 $5,904.00 $2,016.00 $3,838.00 293%
$0.00 $0.00 $1,057.50 $1,125.00 $67.50- 94%
$0.00 $0.00 §2,700.00 $2,250.00 $450.00 120%
$0.00 £0.00 £0.00 $550.00 $550.00- 0%
$0.00 $0.00 $6,159.23 $5,999.25 $159.98 103%
$0.00 £0.00 $18,627.90 $18,600.00 $27.90 100%
$13,552.00 §13,552.00 $53,488.63 $40,060.25 $13,428.38 134%
$0.00 $250.00 £250.00 £750.00 $500.00- 33%
$0.00 $0.00 $9,300.00 $9,300.00 $0.00 100%
$0.00 $250.00 $9,550.00 $10,050.00 $500.00- BH%
$0.00 $0.00 $0.00 $4,300.00 $4,300.00- 0%
$289.80 $289.80 §1,614.80 $2,649.60 $1,034.80- B61%
$430.24 548024 $2,005.24 $3,974.40 $1,969.16- 50%
$1,300.08 §1,300.08 §1,697.58 $3,726.00 $2,028.42- 46%
$0.00 50.00 $1,325.00 $5,299.20 $3,974.20- 25%
$2,070.12 §2,070.12 $6,642.62 $19,949.20 $13,306.58- 3%
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Page 4-40

Description  Cost Code

Framing - Materials
SupplierFLO1
Vendor:FLO1

" Total 1 FM:

Framing - Sub-Contract

Vendor:S&S
** Total 1 F 5:

Roofing - Labor

Conners, Charles 5.

Elliat, Frank
Franklin, Albert T.
Gordon, Jim
‘Wright, Ron

" Total TR L

Roofing - Materials

Vendor:BOW1
** Total 1 R M:

Roofing - Sub-Contract
SupplierPICF
Vendor:5&S

" Total 1 R St

Overhead Allocated

** Total 9™

"" Total Expense:

" Net:

Print Reports

Infinity FOWER Sample Company, Inc.
Project Income / Expense Report

Hart's Mursery (96-0013)

Month-To-Date

$0.00
$2,000.00
$0.00
$2,000.00

50.00
$0.00
$0.00

50.00
50.00
50.00
$398.50
$637.60
$1,25120
$2,287.39

50.00
$1,162.50
$1,162.50

50.00
$420.75
$0.00
§420.75

$1,928.46
5192846

$24,658.97

$63 45146

Year-To-Date

$0.00
$4,000.00
$0.00
$4,000.00

50.00
$0.00
$0.00

$0.00
50.00
50.00
$398.50
$637.60
$1,251.29
$2,287.39

50.00
§1,162.50
§1,162.50

50.00
$420.75
$0.00
$420.75

§1,928.46
§1,928 46

$26,908.97

561,201.46

Project-To-Date

$0.00
54,000.00
$25,895.30
$29,895.30

$0.00
$13,020.00
$13,020.00

$0.00
$1,275.00
$1,350.00
§1,673.50
§1,275.10
51,251.29
$6,324.39

$0.00
$30,890.13
$30,890.13

$0.00
$1.070.75
$14,820.00
$15,890.75

$1,928.46
$1,928.46

$172,793.53

$80,316.90

Project Budget

$26,000.00

54,000.00
$51,000,00
$81,000.00

$13,000.00
$31,200.00
$44,200.00

$4,900.00
$2,550.40
$5,401.60
$7,651.20
$1,275.20
$1,275.20
$23,053.60

£29 700,00
$29,727.63
$59,427.63

$14,800.00
$1,980.00
$3,960.00
£20,740.00

$0.00
$0.00

$305,283.18

$184,746.82

Fage 2
(4) 04/28/2006

Variance

$26,000.00-

50.00

$25,104.70-
$51,104.70-

$13,000.00-
$18,180.00-
$31,1230.00-

$4,900.00-
$1,275.40-
$4,051.60-
$6,977.70-
$0.10-
§2391.
$16,223.71-

$29,700.00-

$1,162.50

$28,537.50-

$14,800.00-
$909.25-

$10,860.00

$4,849.25-

$1,928.46
51,928 46

$132,459.65-

5104,429.92-

% Budg

0%
100%
51%
3T

0%
42%
29%

0%
50%
25%
2%

100%
9E%
30%

0%
104%
52%

0%
S4%
3IT4%
%

0%
0%

T%

43%
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PROJECT TRANSACTION REPORTS

Three reports are available by selecting the Project Transaction Reports menu option:
1) Transaction Detail Report
2) Collections Report
3) Work-In-Process Summary

Each report is discussed here.

TRANSACTION DETAIL REPORT (JC0211)

This report provides a detailed listing of all project transactions by cost & billing code in date order. A General
Ledger summary is also provided after this report. This report is only available if you have specified that you wish to
store transaction detail.

This report allows you to print all transactions within a specified date range for each project. When selecting this
option, you will be asked to specify the range of projects that you want to report on. Enter the project number or
press the F2 key for near matches.

After you have selected your range of projects, you may specify a manager mask and a date range. The date range
may be any range within the current year, including the entire year or you may choose to run this report with all
detail, which will include all detail from the beginning of each project (based on each project’s start date) through
to the current date. Next, you may choose the specific transaction types to include on the report.

Each project that has had transactions posted to it within the date range will be printed, followed by each transaction.
When this report is completed, the system will then print a General Ledger summary of all transactions that were
printed. This General Ledger summary may be used to post a journal entry to your manual books if you are not
processing interactive with the Infinity POWER General Ledger System.

Field Names:

- Job/Project Number

- Job/Project Description
- Cost or Billing Code

- Cost Code Description
- Detailed Description

- Transaction Date

- Transaction Type

- Transaction Description
- Quantity

- Unit of Measure

- Unit Cost or Billing Rate
- Cost or Billing Amount
- Project Totals by Type
- Grand Totals by Type
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Project# Description
96-0013 Hart's Nursery

ic Cancrete

1CL Concrete - Labor
Conners, Chares 5.

1cL Concrete - Labor
Ellict, Frank

1CL Concrete - Labor
Franklin, Albert T.

icL Concrete - Labor
Franklin, Albert T.

1CM Concrete - Materials
3000 PSI Concrete

1CM Concrete - Materials
Reinforcement Rods

1F Framing

1FL Framing - Labor
Conners, Charles 5.

1FL Framing - Labor
Elliot, Frank

1FL Framing - Labor
Franklin, Albert T.

1FL Framing - Labor
Franklin, Albert T.

1FM Framing - Materials
Supplier:FLO1

1R Rodfing

1RL Roofing - Labor
Franklin, Albert T.

1RL Roofing - Labor
Gordon, Jim

Page 4-42

Print Reports

Transaction Detail Report

Infinity FOWER Sample Company, Inc.

Transaction Detail

Date Type

Description / Reference

BM - Bill Maguire

04/28/2006  Billing {JC)
Billing (JC)

04/28/2006  Enter Cosis (JC)
Enter Costs {JC)

04/28/2006  Enter Costs (JC)
Enter Costs (JC)

04/28/2006  Enter Cosis (JC)
Enter Costs {JC)

04/28/2006  Enter Costs (JC)
Enter Costs (JC)

04/28/2006 Enter Costs (JC)
Enter Costs (JC)

04/28/2006  Enter Coslts (JC)
Enter Costs (JC)

04/28/2006  Billing (JC)
Billing (JC)

04/28/2006  Enter Costs (JC)
Enter Costs (JC)

04/28/2006  Enter Costs (JC)
Enter Costs (JC)

04/28/2006  Enter Cosis (JC)
Enter Costs (JC)

04/28/2006  Expense (PR)
Emp:FRA-102

04/28/2006  Enter Costs (JC)
Enter Costs {JC)

04/28/2006  Billing (JC)
Billing (JC)

04/28/2006  Enter Costs (JC)
Enter Costs (JC)

04/28/2006  Enter Costs (JC)
Enter Costs {JC)

Quantity

0.00

16.00

27.00

32.00

35.00

1.00

200

0.00

17.50

29.00

32.00

46.50

94315

10.00

0.00

25.00

40.00

umM

Each

Hrs

Yard

Yard

Each

Hrs

Hrs

Hrs

Each

Hrs

Unit

50.00

$13.75

§13.50

$9.75

$9.756

$9,520.00

$2,016.00

$0.00

$16.56

§16.56

$16.56

$16.56

$200.00

$0.00

$15.94

$15.94

Fage 1
(4) 04/28/2006

Amount

$28,900.00

$220.00

$364.50

$312.00

$341.25

$9,520.00

$4,032.00

$28,145.05

$289.80

$480.24

$529.92

$770.16

$2,000.00

$31,065.38

$398.50

$637.60
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Project# Description

1RL Roofing - Labor
Wright, Ren

1RL Roofing - Labor
Wright, Ron

iRM Roofing - Materials
Vendor:BOW1

1RS Roofing - Sub-Contract
Supplier:FICF

2CL Concrete - Labor
Conners, Chares 5.

2CL Concrete - Labor
Conners, Charles 5.

2CL Concrete - Labor
Wright, Ron

2FL Framing - Labor
Conners, Chares S.

2FL Framing - Laber
Conners, Chares 5.

ZFL Framing - Labor
Conners, Charles 5.

2RL Roofing - Labor
Conners, Charles 5.

9* Overhead Allocated

" Project# Totals:

** Grand Totals:

* Mumber of records printed: 1

Chapter 4

Infinity FOWER Sample Company, Inc.

Transaction Detail

Date Type

Description / Reference

04/28/2006  Enter Costs (JC)
Enter Cests (JC)

04/28/2006  Enter Costs (JC)
Enter Costs (JC)

04/28/2006  Enter Costs (JC)
Enter Costs (JC)

04/28/2006  Enter Costs (JC)
Enter Costs (JC)

04/24/2006  Expense (PR)
Emp:CON-106

04/24/2006  Expense (PR)
Emp:CON-108

04/28/2006  Expense (FR)
Emp:WRI-105

04/24/2006 Expense (PR)
Emp:CON-106

04/24/2006 Expense (PR)
Emp:CON-106

04/24/2006  Expense (PR)
Emp:CON-108

04/24/2006  Expense (PR)
Emp:CON-106

04/28/2006  OH Allocation (JC)

OH Allocation (JC)

Enter Cests (JC)
Billing (JC)
Expensze (PR)

OH Allocation {JC)

Enter Costs (JC)
Billing (JC)
Expense (PR)

OH Allocation (JC)

Quantity

37.50

41.00

25.00

17.00

7.50

Mon-1

4.50
Tue-1

.00
94321

6.00
Fri-2

.50
Tues-2

B.00
Wed-1

4.00
Fri-1

0.00

387.00
0.00
90.00
0.00

387.00
0.00
50.00
0.00

umM

SAFT

Hrs

Hrs

Hrs

Hrs

Each

Unit

$15.94

$15.94

$46.50

$24.75

$13.75

$13.7%

$19.69

$16.56

$16.56

$16.56

$15.94

50.00

Job Cost User Manual

Fage 2

(4) 04/28/2006
Amount
$597.75
$653.54
£1,162.50
$420.75
$103.13
$61.88
$157.50
$99.38
$91.10
$132.50
$63.75

51,928 .46

$21,960.35
538,110.43
$1,479.40
$1,928.45

$21,960.35
$88,110.43
$1,479.40
$1,928.46
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Infinity FOWER Sample Company, Inc.

Accourt Summary

Account # Account Description

11310 Accounts Receivable - Other

11450 Work In Process

21200 Accounts Payable

21350 Draws Payable

60000 Inter-Dept. Payroll Transiers
* Total Debits:
* Total Credits:
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Fage 1
(4) 04/28/2006

Debit Credit
$88.110.43
$23.439.75

($17,135.25)

($82,110.43)

(56,304.50)
$111,550.18

(5111,550.18)
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Collections Report (JC0215)

This report provides a detailed or summarized aging of all outstanding billing and retainage invoices by project for a
specified manager. This report is available only if you are integrated with the Infinity POWER Accounts
Receivable system.

This option provides an aging report of all invoices currently outstanding for each project. When selecting this
option, you will be asked to specify the range of projects that you want to report on. Enter the project number or
press the F2 key for near matches.

After you have selected your range of projects, you may choose either detail or summary and all projects or only
those with past due or normal balances. This report may be masked on manager or a project number.

Field Names:

- Job/Project Number

- Job/Project Description

- Customer Number

- Customer Name

- Sales Region

- Manager Number

- Manager Name

- Customer Phone Number

- Customer Contact

- Open Item Type

- Transaction Number

- Transaction Description

- Transaction Date

- Due Date

- Amount (in columns of Current, Retainage, and user
specified aging categories)

- Totals for Project

- Contract Amount

- Project-to-Date Billing

- Totals For All Accounts
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Collections Report (Detailed)

Infinity FOWER Sample Company, Inc. Fage 1
Collections Report (4) 04/28/2006
Customer Phone Mumber Contact Region  Mgr #
Type Trans. # Description Date Cur./Ret. 31-60 Day 61.90 Day 91-120 Day Over 120
" Project#: 96-0112 - MNatienal Aute Parls
MATH Mational Auto Parts TPA JF
£13-224-5697 Jeff Williams
*** Open ltems:
1) Inv 69072 Invoice 03/31/2003 $39,617.49
Slm: JF Proj: 96-0112 Due: 04/30/2003
2) Ret 69072 Retainage 03/31/2003 $4,401.94
Sl JF Proj 96-0112 Due: 04/30/2003
3)Inv 69073 Invoice 04/15/2003 $96,715.65
Sim: JF Proj. 96-0112 Due:  05/15/2003
4) Ret 69073 Retainage 04/15/2003 $10,746.18
Slm: JF Proj: 96-0112 Due: 05/15/2003
5)Inv 69074 Invoice 04/30/2003 $6,413.85
Slm: JF Proj: 96-0112 Due: 06/30/2003
6) Ret 69074 Retainage 04/30/2003 §712.6%
Sim:  JF Proj. 96-0112 Due:  05/30/2003
Tylnv 69258 Invoice 01/31/2005 $4,417.90
Sim:  JF Proj. 96-0112 Due:  03/02/2005
8) Inv 69262 Invoice 02/28/2005 $4,417.90
Slm: JF Proj:  96-0112 Due: 03/30/2005
9) Inv 69266 Invoice 02/28/2005 $4,417.90
Sl JF Proj: 96-0112 Due: 03/30/2005
10) Iy 69270 Invoice 03/15/2005 $4,417.90
Sim: JF Proj 96-0112 Due:  04/14/2005
1) Inv 69274 Invoice 03/31/2005 $4,417.90
Slm: JF Proj; 96-0112 Due: 04/30/2005
12) Inv 69216 Invoice 01/01/2006 $19.530.00
Sim:  JF Proj. 96-0112 Due: 01/31/2008
13) Ret 69216 Retainage 01/01/2006 §2,170.00
Sim: JF Proj. 96-0112 Due:  01/31/2006
14) Inv 69225 Invoice 02/28/2006 $4,417.90
Slm: JF Proj.  96-0112 Due:  03/30/2006
15) Inv 69228 Invoice 02/28/2006 £18,000.00
Sl JF Proj: 96-0112 Due: 03/30/2006
16) Ret 69228 Retainage 02/28/2006 $2,000.00
Sim:  JF Proj. 96-0112 Due:  03/30/2006
17)Inv 69230 Invoice 03/31/2006 $4,417.90
Slm: JF Proj; 96-0112 Due: 04/30/2006
18) FC Finance Charge $202.78
Slm: JF
Aged: 04/28/2006 Totals: $231,435.84 $4,620.68 $22417.90 $0.00 $19,530.00 $164,836.49
Confract: $268,930.00 $20,030.77
Billing : $242,143.56
** Totals for all Accounts: $231,435.84 $4,620.68 $22,417.90 $0.00 $19,530.00 $164,836.49
$20,030.77
100.00 2.00 9.69 0.00 244 7122
8.65
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Collections Report (Non-Detailed)

Infinity FOWER Sample Company, Inc.

Collections Report - Non-Det.

Fage 1
(4) 04/28/2006

Customer Phone Mumber Contact Region  Mgr #
Cur./Ret. 31-60 Day 61.90 Day 91-120 Day Over 120
" Project#: 5203 - Carrollwood Meadows Park Rec.
Z-CASH Cash Sale, Thank You! HOUSE
Aged: 04/28/2006 Totals: $10.000.00 50.00 $0.00 $9,000.00 50.00 $0.00 *
Contract: $125,632.23 ————— $1,000.00
Billing : $10,000.00
** Project#f: 96-0005 - Regional Home Show (96-0005)
HOME1 Home Depot Inc. FL HOUSE
$13-289-0040 Dennis Livingway
Aged: 04/28/2006 Totals: $3,507.76 $7.76 $0.00 $3,500.00 $0.00 $0.00 *
Confract: $500,000.00 - $0.00
Billing : $24 364.76
" Project#. 96-0072 - Custom Home: 5. Jones
JOMNJT Senia Jenes Interior Design TPA JF
£13-562-2654 Denise Jones
Aged: 04/28/2006 Totals: $39.581.63 $0.00 $0.00 $0.00 £0.00 $36,539.36 *
Contract: $135,000.00 —_— $3,042.27
Billing : $135.000.00
** Project#: 96-0112 - Mational Auto Pans
MATH Mational Auto Parts TFA JF
£13-224-5697 Jeft Williams
Aged: 04/28/2006 Totals: $231,435.84 $4,620.68 $22417.90 50.00 $19,530.00 5164 836,49
Contract: $268,930.00 $20,030.77
Billing : $242.143.56
** Project#: 96-0153 - Univ.of Tampa's Mew Gym
UMV University of Tampa TFA BM
§13-253-6208 Shemy Furness
Aged: 04/28/2006 Totals: $245,674.31 $0.00 $0.00 $0.00 $0.00 §222514.44 7
Confract: $475,000.00 —— $23,159.87
Billing : $320,000.00
** Totals for all Accounts: $530,199.54 $4,628.44 $22417.90 $12,500.00 $19,530.00 $423,890.29
$47.232.91
100.00 0.87 4.23 2.36 368 79.95
891

* Mumber of records printed: 5
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Work-In-Process Summary (JC0222)

This report provides three (3) variations of a Work-In-Process reports. The Work-In-Process Summary gives you a
quick summary of all Work-In-Process information for a range of projects by General Ledger account number. The
Work-In-Process by Project report bases its information on a project by project basis, giving you WIP totals by
project with the last page summarizing the WIP by General Ledger account number.

The Work-In-Process Detail report shows one more level by showing the WIP by cost code for each individual
project. This version of the report offers project totals and the last page summarizes the WIP by General Ledger
account number.

This option will print a report summarizing all current and balance forward costs by account type. This will indicate
what your total Work-In-Process costs are. When selecting this option, you will be asked to specify the range of
projects that you want to report on. Enter the project number or press the F2 key for near matches.

After you have selected your range of projects, you may specify a manager mask and/or a job number mask when
printing this report. The system will then calculate and summarize all Work-In-Process figures and then print the
report.

The Current Work-In-Process amount is all costs recorded in the current billing period less amounts transferred
into the Balance Forward amount. The Balance Forward Work-In-Process is the total of all costs currently held as
Balance Forward amounts.

Field Names:

- Account Number

- Account Number Description

- Current Work-In-Process

- Balance Forward Work-In-Process
- Total Work-In-Process

- Totals for all Account Types
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Work-In-Process Summary (Summary)

Infinity FOWER Sample Company, Inc. Fage 1
Work-In-Process Summary (4) 04/28/2006
WIP Account Description Current WIP Bal Fwd WIP Total WIP
11450 Work In Process $172,793.53 $0.00 $172,793.63
" Totals: $172,793.53 $0.00 $172,793.53

* Mumber of records printed: 1
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Project#
5203

96-0005
96-0013
96-0062
96-0072

96-0153

Page 4-50

Work-In-Process Summary (By Project)

Description

Carrollwood Meadows Park Rec.

Regional Heme Show (96-0005)
Har's Mursery

Tony Swiss: Remodel Home
Custom Home: 5. Jones

Univ.of Tampa's Mew Gym

** Grand Totals:

Print Reports

Infinity FOWER Sample Company, Inc.
‘Work-In-Process by Project

Current WIP Bal Fwd WIP
$19,799.72 $0.00
$1,197.19 $0.00
$172,793.53 $0.00
$765.48 $0.00
5442850 $0.00
$249,399.05 $0.00
544838347 $0.00

Total WIP

$19,799.72

$1,197.19

$172,793.53

§76548

$4.428.50

$249,399.05

544838347

Fage 1
(4) 04/28/2006
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WIP Account

11450

* Mumber of records printed: 1

Chapter 4

Description

Work In Process

" Totals:

Infinity FOWER Sample Company, Inc.
Work-In-Process Summary

Current WIP
544838347

$443,383.47

Bal Fwd WIP

$0.00

$0.00

Job Cost User Manual

Fage 1
(4) 04/28/2006

Total WIP
544838347

$448,383.47
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Project#/Cost Code

96-0013

Page 4-52

Work-In-Process Summary (Detail Report)

Description
Har's Mursery

Concrete - Labor
Conners, Charles 5.
Concrete - Labor
Elliot, Frank
Concrete - Labor
Franklin, Albert T.
Cencrete - Materials
3000 PSI Concrete
Concrete - Materials
Reinforcement Rods
Concrete - Materials
Sand

Concrete - Materials
Scatfold

Concrete - Materials
Wire

Concrete - Materials
yds of concrete
Concrete - Sub-Contract
SupplierPICF
Concrete - Sub-Contract
Vendor:S&S
Framing - Labor
Cenners, Charles S,
Framing - Labor
Elliot, Frank
Framing - Labor
Franklin, Alben T.
Framing - Labor
Wright, Ron
Framing - Materials
SupplierFLO1
Framing - Materials
Vendor:FLO1
Framing - Sub-Contract
Vendor:S&S
Rooling - Labor
Conners, Charles 5.
Rooling - Labor
Elliot, Frank
Rodling - Labor
Franklin, Alben T.
Reofing - Labor
Gordon, Jim
Rooling - Labor
Wright, Ron
Rooling - Materials
Vendor:BOW1
Rooling - Sub-Contract
Supplier-PICF

Print Reports

Infinity FOWER Sample Company, Inc.

Work-In-Process Detail Repon

Current WIP

$1,320.00

$1,714.50

$1,628.25

$19,040.00

$5,904.00

$1,057.50

$2,700.00

$6,159.23

$18,627.90

$250.00

$9,300.00

$1,614.80

$2,005.24

$1,697.58

§1,325.00

$4,000.00

$25,895.30

$13,020.00

$1,275.00

$1,350.00

$1,673.50

$1,275.10

$1,251.29

$30,890.13

$1,070.75

Bal Fwd WIP

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

£0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total WIP

$1,320.00

$1,714.50

$1,628.25

$19,040.00

$5,904,00

$1,057.50

$2,700.00

$6,189.23

$18,627.90

$250.00

$9,300.00

$1,614.80

$2,005.24

$1,697.58

§1,325.00

$4,000.00

$25,895.30

$13,020.00

$1,275.00

$1,350.00

$1,673.50

$1,275.10

$1,251.29

$30,890.13

$1,070.75

Fage 1
(4) 04/28/2006
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Project#/Cost Code
1RS

gr

Chapter 4

Description

Rootfing - Sub-Contract
Vendor:5&S
Overhead Allocated

" Project Totals:

** Grand Totals:

Infinity FOWER Sample Company, Inc.
Work-In-Process Detail Repon

Current WIP

$14,820.00

$1,928.46

$172,793.53

$172,793.53

Bal Fwd WIP

$0.00

$0.00

$0.00

$0.00

Total WIP

$14,820.00

$1,928.46

$172,793.53

$172,793.63

Job Cost User Manual

Fage 2
(4) 04/28/2006
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MAINTENANCE REPORTS

Four reports are available by selecting the Maintenance Reports menu option:

1) Cost & Billing Codes Listing
2) Billing Rate Schedule

3) Project Listing

4) Detailed Project Report

Each report is discussed here.

Cost & Billing Codes Listing (JC0216)

This report provides a complete reference listing of all of your project codes with all information that can be set up
for each project code. This would include the description, the type, its classification, units of measure, etc. When

you select this report you may specify a range of project codes to include.
Field Names:

- Cost Code

- Description

- Type

- Cost Classification

- Detailed:

- Type

- Account Number

- Billing Type

- Cost Unit of Measure
- Bill Unit of Measure
- Default Cost

- Default Bill

Page 4-54  Print Reports
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Cost & Billing Codes Listing (Non-Detailed)

Infinity POWER Sample Company, Inc.
Cost Code Listing

Cost Code Description

Commercial Construction
Concrete

Concrete - Labor
Concrete - Materials
Concrete - Sub-Contract
Framing

Framing - Labor
Framing - Materials
Framing - Sub-Contract
Roofing

Roofing - Labor

Roofing - Materials
Roofing - Sub-Contract
Residential Construction
Concrete

Concrete - Labor
Concrete - Materials
Concrete - Sub-Contract
Framing

Framing - Labor
Framing - Materials
Framing - Sub-Contract
Roofing

Roofing - Labor

Roofing - Materials
Roofing - Sub-Contract
SHEDS

Sheds - Labor

Sheds - Materials
Regional Home Shows

w=r WEr =

= VDD TTITOOO00 JWWIDODODTTITTOOO0
mw=r WErr pn=r

140102 Wood Products - Partic. Fee
140105 Dutch Boy - Participation Fee
7001 Booth Rental Expense
7002 Electricity/ Phone/ Carpeting
7004 Hotel Expense - Staff
7020 Travel Expense - Car Rental
7030 Travel Expense - Meals
7080 Booth Staff
7105 Coffee Mugs & Pens
7115 Trade Show Literature
7160 Shipping Expenses

Sheds
1210 Sales-8x10 Storage Shed-Built
1220 Sales-10x12 Storage Shed-Built
1310 Sales-8x10 Storage Shed - Kit
1320 Sales-10x12 Storage Shed - Kit
1410 Sales - Roofing Shingles
1600 Sales - Roofing Nails

*

Overhead Allocated
TRANSFERS TO INVENTORY

HOWOOOWOWLErLrhrhrrb,,r,,r,,R,WWWNNMNRNMNRODNPDORODMNMNNN Ao da g a o

* Number of records printed: 50

Chapter 4

Type

Billing Only

Billing Only

Cost Only

Cost Only

Cost Only

Billing Only

Cost Only

Cost & Billing Code
Cost Only

Billing Only

Cost Only

Cost & Billing Code
Cost Only

Billing Only

Billing Only

Cost & Billing Code
Cost & Billing Code
Cost & Billing Code
Billing Only

Cost & Billing Code
Cost & Billing Code
Cost & Billing Code
Billing Only

Cost & Billing Code
Cost & Billing Code
Cost & Billing Code
Billing Only

Cost Only

Cost Only

Billing Only

Billing Only

Billing Only

Cost Only

Cost Only

Cost Only

Cost Only

Cost Only

Cost Only

Cost Only

Cost Only

Cost Only

Billing Only

Cost & Billing Code
Cost & Billing Code
Cost & Billing Code
Cost & Billing Code
Cost & Billing Code
Cost & Billing Code
Cost Only

Cost & Billing Code

Page 1
(4) 04/28/2006

Classification

N/A

N/A

Labor
Material
Sub-Contr.
N/A

Labor
Material
Sub-Contr.
N/A

Labor
Material
Sub-Contr.
N/A

N/A

Labor
Material
Sub-Contr.
N/A

Labor
Material
Sub-Contr.
N/A

Labor
Material
Sub-Contr.
N/A

Labor
Material
N/A

N/A

N/A

Rental
Material
Rental
Rental
Misc.
Labor
Material
Material
Misc.

N/A
Material
Material
Material
Material
Material
Material
Overhead
Transfers

Print Reports
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Cost Code

2C

2CL

ICM

Cost & Billing Codes Listing (Detailed)

Description

Type

Commercial Construction

Billing Only

Concrete
Billing Only

Concrete - Labor
Cost Only

Concrete - Materials
Cost Only

Concrete - Sub-Contract
Cost Only

Framing
Billing Only

Framing - Labor
Cost Only

Framing - Materials
Cost & Billing Code

Framing - Sub-Contract
Cost Only

Roofing
Billing Only

Roofing - Labor
Cost Only

Roofing - Materials
Cost & Billing Code

Roofing - Sub-Contract
Cost Only

Residential Construction
Billing Only

Concrete
Billing Only

Concrete - Labor
Cost & Billing Code

Concrete - Materials
Cost & Billing Code

Page 4-56  Print Reports
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Classification

Billing Type

A
Other

M/A
Other

Labor
A

Material

A

Sub-Contr.
/A

A
Other

Labor
A

Material
Other

Sub-Contr.
A

A
Other

Labor
MN/A

Material
Other

Sub-Contr.
N/A,

MA
Other

A
Other

Labor
Labor Rate #1

Material
Material Rate #1

Cost Code Listing

Detailed

Delault Cost
Detfault Bill

MiA
$500.00

A
50.00

$18.00
A

50.00

$0.00

A

A
$0.00

$16.50
A

$0.00
$0.00

50.00

A

50.00

$12.50
A

$0.00
$0.00

$0.00
A

A
$0.00

MiA
50.00

$15.00
50.00

$0.00

AR Code
51101
51101
Each
Hrs 511861
Yard 51101
Hrs 51101
51301
Each
Hrs 51361
Sec 51301
Hrs 51301
51501
Each
Hrs 51561
SOFT 51501
Hrs 51501
§1102
51102
Each
Hrs 51162
Yard 51102

$0.00

GL Sales

GL Asset

40000-1

411001

&0000

21200

21200

413001

60000

21200

21200

41500-1

60000

21200

21200

41100-2

41100-2

41100-2
60000

41100-2
21200

Page 1
(4) 04/282006

GL WIP
GLCOs

11450
60100-1

11450
511001

11450
511001

11450
60100-1

11450
513001

11450
§1300-1

11450
601001

11450
51500-1

11450
5150041

11450
60100-2

11450
51100-2

Chapter 4



Cost Code  Description
Type
2CS Concrete - Sub-Contract
Cost & Billing Code
2F Framing
Billing Only
2ZFL Framing - Labor
Cost & Billing Code
ZFM Framing - Materials
Cost & Billing Code
2Fs Framing - Sub-Contract
Cost & Billing Cede
2R Roefing
Billing Only
ZRL Roofing - Labor
Cost & Billing Code
ZRM Roofing - Materials
Cost & Billing Code
2RS Roofing - Sub-Contract
Cost & Billing Cede
3 SHEDS
Billing Only
3L Sheds - Labor
Cost Only
amMm Sheds - Matenials
Cost Only
4 Regional Home Shows
Billing Only
4 140102  Wood Products - Partic. Fee
Billing Only
4 140105  Dutch Boy - Paricipation Fea
Billing Onby
4 7001 Booth Rental Expense
Cost Only
4 7002 Electricity/ Phone/ Carpeting
Caost Only
Chapter 4

Infinity FOWER Sample Company, Inc.

Classification
Billing Type

Sub-Contr.
Other

N/A,
Other

Labor
Laber Rate #1

Material
Material Rate #1

Sub-Contr.
Other

MNA
Other

Labor
Labor Rate #1

Material
Material Rate #2

Sub-Contr.
Other

MA
Other

Labor
N/A,
Material
M/A
A

Other

M/A
Other

NIA,
Other

Renial
NA

Material
A

Cost Code Listing

Detailed

Default Cost
Default Bill

$0.00 Hrs
$0.00

A
$0.00 Each

$16.50 Hrs
$0.00

$0.00 Sec
$0.00

$0.00 Hrs
$0.00

A
$0.00 Each

$12.50 Hrs
£0.00

$0.00 Each
$0.00

$0.00 Hrs
$0.00

A
§0.00

$15.00 HRS
A

$0.00
A

A
$0.00 ea

NIA
$2.960.00 ea

A
$2,950.00 ea

$3,200.00
NA

$150.00
A

AR Code

51102

51302

51362

51302

51302

51302

51562

51502

51502

40000

40000

40000

10000

10000

10000

10000

10000

GL Sales
GL Asset

41100-2
21200

41300-2

41300-2

60000

41300-2
21200

41300-2
21200

41300-2

41500-2

60000

41500-2
21200

41500-2
21200

40000

21200

21200

40000

40000

40000

21200

21200

Job Cost User Manual

Fage 2

(4) 04/28/2006

GLWIP

GL COS

11450
51100-2

11450
60100-2

11450
51300-2

11450
51300-2

11450
60100-2

11450
51500-2

11450
51500-2

11450
50000

11450
50000

11450
50000

11450
50000

Print Reports
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Cost Code

4 7004

4 7020

4 7030

4 7080

4 7105

4 7118

4 7160

8 1210

8 1220

8 1310

8 1320

8 1410

8 1600

g

Description

Type

Hotel Expense - Staff
Caost Only

Travel Expense - Car Rental
Cost Only

Travel Expense - Meals
Cost Only

Booth Staff
Cost Only

Colfee Mugs &FPens
Cost Only

Trade Show Literature
Cost Only

Shipping Expenses
Cost Only

Sheds
Billing Onby

Sales-8x10 Storage Shed-Built
Cost & Billing Cede

Sales-10x12 Storage Shed-Built
Cost & Billing Code

Sales-8x10 Storage Shed - Kit
Cost & Billing Code

Sales-10x12 Storage Shed - Kit
Cost & Billing Cede

Sales - Roofing Shingles
Cost & Billing Code

Sales - Roofing Nails
Cost & Billing Code

Overhead Allocated
Cost Only

TRANSFERS TO INVENTORY
Cost & Billing Code

* Mumber of records printed: 50
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Cost Code Listing

Detailed
Classffication Default Cost
Billing Type Default Bill
Renal $450.00
A A
Rental $210.00
/A A
Misc. $160.00
A A
Labor $750.00
/A A
Material $0.00
N/A A
Material $250.00
A A
Misc. $150.00
N/A NA
NA A
Other $0.00
Material $792.37
Other $1,683.54
Material $924.35
Other §2,046.21
Material $545.34
Other $750.00
Material §702.19
Other $900.00
Material $0.00
Cther $0.00
Material $0.00
Other $0.00
Overhead $0.00
MA A
Transfers $0.00
Other $0.00

AR Code

10000

10000

10000

10000

10000

10000

10000

10000

10000

10000

10000

10000

10000

10000

40000

4TRAMN

GL Sales
GL Asset

21200

21200

21200

21200

21200

21200

21200

40000

40000

21200

40000
21200

40000
21200

40000
21200

40000
21200

40000

21200

11450

40000
21200

GLWIP
GL COS

11450
50000

11450
50000

11450
%0000

11450
50000

11450
50000

11450
50000

11450
50000

11450
50000

11450
50000

11450
50000

11450
50000

11450
50000

11450
0000

11450
11450

11450
50000

Fage 3

(4) 04/28/2006
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Billing Rate Schedule (JC0217)

This report provides a quick list of all billing rate descriptions and dollar rates. This option will print a listing of all
billing rates that have been set up in the Master Configuration. The report will only include those rates (1-20) that
have been set up.

Field Names:

- Billing Rate Number
- Billing Rate Description
- Billing Rate

Chapter 4 Print Reports  Page 4-59
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Billing Rate Schedule

Infinity POWER Sample Company, Inc.
Billing Rate Listing

Description Billing Rate
Other $0.00
Labor Rate #1 $30.00
Labor Rate #2 $50.00
Material Rate #1 $75.00
Material Rate #2 $100.00

* Number of records printed: 5

Page 4-60
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Project Listing (JC0218)

This report provides a detailed or summarized listing of all of your projects and their overhead information. This
option allows you to print listings of the projects that you have entered into the system. It may be printed as either a
“Non-Detailed Listing” or a “Detailed Listing.” This report is very useful in verifying the information that has
been keyed into the system. Simply specify the range of projects that you would like to print, and specify any special
sorting or masking that you may desire. The Non-Detailed List may be used as a quick reference listing of projects
and their project types while the Detailed Listing will print all information input into the system for this project.

Field Names:

- Project/Job

- Description

- Address

- City

- State

- Zip

- Special

- Type

- Account Numbers

- Manager

- Comments

- Customer Number

- Price Level

- Tax Rate

- Billing Information:

- Total Contract Amount

- Max. Draw Amount

- Overhead Allocation Factor
- Payroll Allocation Factor

- Estimated Percent Complete
- Project-to-Date Billings

- Project-to-Date Allocations
- Project-to-Date Draws

- Retainage Information:

- Retainage Percent

- Current Retainage

- Vendor Retainage Percent
- Current Vendor Retainage
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Project Listing (Non-Detailed)

Infinity POWER Sample Company, Inc. Page 1
Project# Listing (4) 04/28/2006

Mumber Description *Job Type Type Manager
5203 Carrollwood Meadows Park Rec, Recreation Center Direct Billing HOUSE- House Sales
96-0005 Regional Home Show (96-00035) 1st Quarter 1996 Percent Complete HOUSE- House Sales
96-0013 Hart's Nursery Bank Draw Bank Draw BM - Bill Maguire
96-0062 Tony Swiss: Remodel Home Direct Billing Direct Billing BM - Bill Maguire
96-0072 Custom Home: S. Jones Cost Plus Cost Plus JF - Jack Friedman
98-0112 National Auto Parts Percent Complete Percent Complete JF - Jack Friedman
96-0153 Univ.of Tampa's New Gym Completed Contract Compl. Contract BM - Bill Maguire
Sheds 8410  Shop work: Build Sheds Sheds - 8x10 Percent Complete HOUSE- House Sales
Sheds10x12 Shop work: Build Sheds Sheds - 10x12 Percent Complete HOUSE- House Sales
USF2004 General Construction Wing Extension Direct Billing HOUSE- House Sales

* Number of records printed: 10

Page 4-62
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Project# 96-0013
Description: Hart's Nursery
Address: 2411 M. Palm Way

S1. Petersburg, FL 33703

Project Listing (Detailed)

Infinity FOWER Sample Company, Inc.
Project# Listing
(Detailed)

Unit:

Type:

Manager BM
Bill Maguire

2,500.00

Bank Draw

Comments: Add on to existing building

Customer #

Fred Hart

Price Level :

Tax Rate

HARC1

- Retail

99- Exempt

Job Cost User Manual

Fage 1
(4) 04/28/2006

*Job Type: Bank Draw See plans
** Billing Information:
Month  Actual Billings Actual Draws  Actual Costs
Total Contract Amount : $490,000.00 01/2006 $0.00 $0.00 $0.00
Max. Draw Amount $490,000.00 02/2006 $0.00 $0.00 $2,000.00
Overhead Alloc. Factor: 0.0800 03/2006 50.00 $0.00 $250.00
Payroll Alloc. Factor : 0.2500 04/2006 $0.00 $88,110.43 $25,368.21
Est. % Complete 0.000% 05/2006 $0.00 $0.00 50.00
PTD Billings $165,000.00 06/2006 $0.00 $0.00 $0.00
PTD Draws $209,295.68 07/2008 $0.00 $0.00 $0.00
PTD Costs §173.502.77 08/2008 $0.00 $0.00 $0.00
09/2006 $0.00 $0.00 50.00
** Retainage Information: 10/2006 $0.00 $0.00 $0.00
11/2008 50.00 $0.00 $0.00
Retainage Percent 15.000% 12/2006 $0.00 $0.00 $650.00
Current Retainage £0.00
‘Vendor Ret, Percent : 10.000%
Cur. Vendor Retain. $11,139.08-
Project# 96-0062 Unit: 2,250.00
Description: Tory Swiss: Remodel Home Type: Direct Billing Customer # SWIS1
Address: 4201 North Tampa Street Manager BEM Tony Swiss Construction
Suite 459 Bill Maguire Frice Level : 1 -Retail
Tampa, FL 33601 Tax Rate 99- Exempt
Comments: Plan #4200, Elevation C
"Job Type: Direct Billing 2 Bedroom, 2 Bath, 1 Car Garage (2000 sq. ft)
** Billing Information:
Menth  Actual Billings  Actual Draws  Actual Costs
Total Contract Amount : $150,000.00 01/2006 $0.00 $0.00 50.00
Max. Draw Amount $0.00 02/2006 $0.00 $0.00 $0.00
Overhead Alloc. Factor: 0.1000 03/2006 $0.00 $0.00 50.00
Payroll Alloc. Factor : 0.2500 04/2006 $0.00 $0.00 $765.48
Est. % Complete 0.000% 05/2006 £0.00 £0.00 $0.00
PTD Billings $83,700.00 06/2006 $0.00 $0.00 $0.00
PTD Draws $0.00 07/2006 $0.00 $0.00 $0.00
PTD Costs 564 24342 08/2006 $0.00 $0.00 50.00
09/2006 $0.00 $0.00 $0.00
** Retainage Information: 10/2006 $0.00 $0.00 $0.00
11/2006 $0.00 $0.00 $0.00
Retainage Percent 5.000% 12/2006 $0.00 $0.00 $0.00
Current Retainage $0.00
Vendor Ret. Percent - 10.000%
Cur. Vendor Retain. $5,701.55-

* Mumber of records printed: 2
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Detailed Project Report (JC0219)

This report details the complete Cost & Billing Code information for all specified projects. This option allows you to
print the project detail information for each project that you have entered into the system. It may be printed for a
range of specified projects. This report is very useful in verifying the information that has been keyed into the
system. Simply specify the range of projects that you would like to print, and specify any special sorting or masking
that you may desire.

Field Names:

Project/Job

- Description

- Manager

- Project Code

- Detailed Description
- Type

- Cost Information:

- Quantity

- Amount

- Billing Information:
- Quantity

- Amount

- Total

Page 4-64  Print Reports Chapter 4



Project#
Cost Code

96-0062

** Detail:

ic

2cL

2CL

2CL

2CL

2CM

ICMm

2CM

2CM

2CS

2CS

2FL

2FL

Description
Desc/Emp

Tony Swiss: Remodel Home

Concrete

Concrete - Materials

Framing - Labor
Elliet, Frank

Roofing - Labor
Franklin, Albert T.

Residential Construction

Concrete - Labor

Concrete - Labor

Concrele - Labor
Gorden, Jim

Concrete - Labor
Wright, Ren

Concrete - Materials

Concrete - Materials

Concrete - Materials
Wendor: SUM1

Concrete - Materials

Concrete - Sub-Contract

Concrete - Sub-Contract
VendorS&S

Framing - Labor

Framing - Labor
Conners, Charles S.

Chapter 4

Detailed Project Report

Infinity FOWER Sample Company, Inc.

Detailed Project# Report

Manager

Type

BM - Bill Maguire

Billing Only

Cost Only

Cost Only

Cost Only

Billing Only

Cost & Billing Code

Cost & Billing Code

Cost & Billing Code

Cost & Billing Code

Cost & Billing Code

Cost & Billing Code

Cost & Billing Code

Cost & Billing Code

Cost & Billing Code

Cost & Billing Code

Cost & Billing Code

Cost & Billing Code

Budget :

Budget :

Current:
MT.D.:
Y.T.D.:
P.T.D.:

Current:
MTD.:
YT.D.:
P.T.D.:

Budget :

P.T.D.:

Budget :

Budget :

P.T.D.:

P.T.D.:

Budget :

Budget :

P.T.D.:

Budget :

Budget :

P.T.D.:

P.T.D.:

Budget :

Current:
MTD. :
i 73 [ o
FEDE

CQuantity

0.00
18.00
18.00
18.00
18.00
17.50
17.50

17.50
17.50

0.00
0.00

0.00

30.00

80.00

0.00

0.00

475.00

0.00

0.00

78.00

0.00

0.00

8.00

2.00

£8.00
.00

Amount

$0.00
$343.13
$343.13
$343.13
$343.13
$289.85
$289.85

$289.85
$289.85

$0.00
$1,500.00

$0.00

$£412.80

$1,100.00

$9,500.00

$0.00

$9,485.75

$0.00

54,700.00

$4,680.00

$0.00

$2,200.00

$132.50

$132.50

$132.50
$132.50

Job Cost User Manual

Fage 1
(4) 04/28/2006

Billing -~------ /
Guantity Amount
0.00 $0.00
0.00 $0.00
110.00 $1,900.00
0.00 $1,900.00
0.00 $0.00
0.00 £0.00
0.00 $0.00
0.00 $12,600.00
0.00 $0.00
475.00 $12,600.00
0.00 $0.00
0.00 $6,200.00
78.00 $6,200.00
160.00 $2,900.00
0.00 $2,900.00
0.00 $0.00
0.00 $0.00
0.00 $0.00
0.00 $0.00
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Project# Description

Cost Code  Desc/Emp

2FL Framing - Labor
Elliet, Frank

ZFL Framing - Labor
Franklin, Albert T.

2FL Framing - Labor

2FL Framing - Labor

ZFM Framing - Materials

2FM Framing - Materials

2ZFM Framing - Materials
Vendor:FLO1

2Fs Framing - Sub-Contract

2Fs Framing - Sub-Contract
Wendor 5&5

2R Raoofing

2RL Reefing - Laber

2RL Roofing - Labor
Conners, Charles 5.

ZRL Roofing - Labor
Elliot, Frank

2RL Roofing - Labor

ZRL Roofing - Labor

2RM Raoofing - Materials

2RM Roofing - Materials

ZRM Roofing - Materials
VendorBOW1

2RSS Roofing - Sub-Contract

2RS Roofing - Sub-Contract
Wendor: 5&5

9 Overhead Allocated
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Infinity FOWER Sample Company, Inc.

Detailed Project# Report

Manager

Type

Cost & Billing Code

Cost & Billing Code

Cost & Billing Code

Cost & Billing Code

Cost & Billing Code

Cost & Billing Code

Cost & Billing Code

Cost & Billing Code

Cost & Billing Code

Billing Only

Cost & Billing Code

Cost & Billing Code

Cost & Billing Code

Cost & Billing Code

Cost & Billing Code

Cost & Billing Code

Cost & Billing Code

Cost & Billing Code

Cost & Billing Code

Cost & Billing Code

Cost Only

P.T.D.:

P.T.D.:

Budget :

Budget :

Budget :

Budget :

P.T.D.:

Budget :

P.T.D.:

Budget :

P.T.D.:
Budget :

P.T.D.:

F.T.D.:

Budget :

Budget :

Budget :

Budget :

P.T.D.:

Budget :

P.T.D.:

Budget :

CQuantity

50.00

£0.00

0.00

0.00

0.00

0.00

1.00

0.00

110.00

0.00
0.00

80.00

£0.00

0.00

0.00

0.00

0.00

2,00

0.00

127.00

0.00

Amount

$1,350.00

$975.00

50.00

$0.00

$13,300.00

50.00

$13,335.66

$6,600.00

$6,600.00

£0.00
$2,500.00

$1,275.00

$1,350.00

50.00

$0.00

$15,300.00

£0.00

$15,294.03

$7,600.00

$7,620.00

$0.00

Guantity

0.00

0.00

0.00

Q.00

0.00

0.00

1.00

0.00

110.00

0.00

160.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

1.00

0.00

127.00

Billing --

Fage 2
(4) 04/28/2006

Amount

$0.00

$0.00

50.00

$0.00

$17,700.00

50.00

$17,700.00

$8,700.00

$8,700.00

$0.00

$3,300.00
$3,300.00

$0.00

$0.00

50.00

$0.00

$20,300.00

£0.00

$20,300.00

$10,100.00

$10,100.00

Chapter 4



Project# Description Manager
Cost Code  Desc/Emp Type
** Totals:

* Mumber of records printed: 1

Chapter 4

Current:
MTD.:
YT.D.:
PT.D.:
Budget :

Infinity FOWER Sample Company, Inc.
Detailed Project# Report

CQuantity

4350
4350
4350

1,266.50

0.00

Amount

$765.48
$765.48
$765.48
564,243.42
$63,200.00

Job Cost User Manual

Fage 3
(4) 04/28/2006

Billing -
Guantity Amount
0.00 $0.00
0.00 $0.00
0.00 $0.00
1,222.00 $83,700.00
0.00 $83,700.00
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CHAPTER 5 PERFORM ANALYTICAL GRAPHS

This section discusses each type of Analytical Graph utilized by the Job Cost Main Module. These graphs are
designed to give you an instant visualization of your Job Cost information. No other programs are required to
execute this option. The system performs all graphics functions from within its own programs. Check the hardware
requirements section in your System Administrator manual to verify that you have all of the necessary equipment
to perform this function. The ability to perform Analytical Graphs is currently not available with the Linux versions.

After the graph has been displayed to your screen, printing is one simple step:
Windows Compatible: Press ALT Print Screen and paste into a WORD document.

You may also paste this image into a document or an Excel spreadsheet for presentation purposes.

PROJECT COST PERCENT COMPLETE (JC0301)

This graph provides a comparative analysis of estimated cost percent complete for a specified list of projects.

Once you have selected this option, you will be asked to specify the projects you wish to graph. Simply input the
appropriate project numbers; or, if you are unsure of the project number, press TAB and a listing of your project
numbers and their descriptions will be displayed. Simply highlight the project you wish to use and press ENTER.

Once you have input the project numbers you wish to graph (up to 12), you will be asked to select the type of graph
to display.

You will then select the type of graph desired:

Bar Graph
Pie Chart

Upon selecting the graph type and <clicking> on the GRAPH button, the graph will automatically be plotted. After
you have completed your review or printing of the graph, <click> the OK button to continue.

Cost %% Complete

1:96-00035

150.00

yono0 LB 2:96-0013

a0.00

3 96-0062

0.00 =
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Cost %% Complete

44 97 %

[ 9&-0005

I S5-0013

[ 56-0062

PROJECT BILLING PERCENT COMPLETE (JC0302)

This graph provides a comparative analysis of estimated billings of percent complete projects for a specified list of

projects.

To specify the projects you wish to graph, you simply input the appropriate project numbers. If you are unsure of the
project number, press TAB and a listing of your project numbers and their descriptions will be displayed. Simply
highlight the project you wish to use and press ENTER. Once you have input the project numbers you wish to graph
(up to 12), you will be asked to select the type of graph to display.

You will then select the type of graph desired:

Bar Graph
Pie Chart

Upon selecting the graph type and <clicking> on the GRAPH button, the graph will automatically be plotted. After
you have completed your review or printing of the graph, <click> the OK button to continue.

Billing %% Complete

140.00

70.00

0.00

1:96-0005

2:96-0013

5 96-0062
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Billing %% Complete

[ 9&-0005

W 050013

I o6-0062

50.85%

PROJECT COST BREAKDOWN (JC0303)

This graph provides a comparative analysis of all costs on a project by Cost Classification (such as total labor,
materials, sub-contract, etc.)

To specify the project you wish to graph, you simply input the appropriate project number. If you are unsure of the
project number, press TAB and a listing of your project numbers and their descriptions will be displayed. Simply
highlight the project you wish to use and press ENTER.

Once you have input the project number you wish to graph, you will be asked to select the type of graph to display.
You will then select the type of graph desired:

Bar Graph
Pie Chart

Upon selecting the graph type and <clicking> on the GRAPH button, the graph will automatically be plotted. After
you have completed your review or printing of the graph, <click> on the OK button to continue.

Cost Breakdown

1: Labor

2 Material
3600.00

3000.00 J Sub-Cartr

A 4: Rentsl

1800.00
5 Mizc.
1200.00

600.00 B Transfers

0.00

7: Overhead
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Cost Breakdown

39.47%

[ Lakar

I naterial

B Sub-Cortt.

I Rertal

[ Mise.

[ Transfers

B Overhead

PROFIT ANALYSIS (JC0304)

This graph provides a comparative analysis of profit on a specified project by displaying the billing versus cost
amounts by month for the current year.

To specify the project you wish to graph, you simply input the appropriate project number. If you are unsure of the
project number, press TAB and a listing of your project numbers and their descriptions will be displayed. Simply
highlight the project you wish to use and press ENTER.

Upon selecting the project to be graphed and <clicking> on the GRAPH button, the line graph showing billing
versus cost amounts will automatically be plotted. After you have completed your review or printing of the graph,
<click> on the OK button to continue.

Profit Analysis

S0000.00

EO0000.00

40000.00

2000000

0.00

Jan

Feh

Billirig

I Cost
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ACTUAL BILLING SUMMARY ...ttt r et b et h e e bt e h et e bt r e e rean e e enenne e
ACTUAL BILLINGS SUMMARY..............
ANALYTICAL GRAPHS ..o
ANALYTICAL REPORTS ...,
APPLICATION FOR PAYMENT/DRAW
APPLICATION FOR PAYMENT/DRAW (BILLING INFORMATION) ..ottt 4-15
APPLICATION FOR PAYMENT/DRAW (COST INFORMATION) ...ttt 4-16

BANK DRAW & CASH FLOW REPORT ..ottt bbb
BANK DRAW AND CASH FLOW REPORT (JC0209)....
BILLING RATE CONFIGURATION ......ccccoiviiiiiiiiine
BILLING RATE SCHEDULE ....................
BILLING REPORTS ...ttt ettt e e et et h e bt et e e e b et e b e e e e s e e se e e e e et et e ane s e sn e e e e eneareenens
BILLING STATUS/CACH FLOW REPORT (JC0208) ......ccctiarererrieerieiereirecsreesrenesesseesresesmsse e sesnese s ssasessssesessesssnesesssnesnas

BILLING STATUS/CASH FLOW REPORT
BRING BALANCES FORWARD ......ooiiiiiiisise ettt et h et h et nn e e n ettt r e nn e e e nenr e
BUDGET COMPARISON REPORT ..ottt bbb bbb bbb
BUDGET COMPARISON REPORT (JC0205) ......cctuiiriiirireieiiirisisiessisieese sttt en et

CALCULATE SUGGESTED BILLING ......c.ooeeeereeeeeeeoeeeeeeeeeesesessseesseeeseseesseesseeesseessssssesssesessseesseeeseesseseseesesesseesssseesseesesesees
CALCULATE SUGGESTED BILLING FLOWGCHART «...o.cccoooeieseeeeeeeeeseeeeeeeoeeessseseeeseseesesssseeeeseesssseseeseseseesssseesessssssenees
CANCEL THE PRINT JOB
COLLECTIONS REPORT ....ooevvvveeeeeeseesseeeeseessssssssesseseesssssseessssessssssseesseesssesssessseseesssssssesssesssssssesseeesessssseessesssssssssennnos
COLLECTIONS REPORT (JCO2L5) ... vvvvveeeeeeeeeeeeeeeeeeeseeseeeeseeesseeessseseeseeseesessseseeessesssssseeeesseesssseeeeeseeseseeeeeseeessseeeeseseeseeees
COST & BILLING CODES .....ovvoeeoeeeeeeeeeeeeesesseeeeerenns
COST & BILLING CODES LISTING (DETAILED)......
COST & BILLING CODES LISTING (JC0216).....................
COST & BILLING CODES LISTING (NON-DETAILED)...
COST CLASSIFICATION SUMMARY .....onmmrrveerrrrennnnnee
COST CLASSIFICATIONS.....vvvveerrene
COST CONFIGURATION ...ooeervvveceeeeseesrereenns

COST/CHARGES REPORTS........occovvenrrrrrennn,

CTRLAO (OUTPUT OPTIONS) .....ooooeeeeeeeeoeeeseeeeeeeeeeseseeeseeeseseeeessseeesseeeeeesesseeeseesseesssseseesseesseeeseeeseessseee e eeeeesseeeeeeeeeessseeenns

DATA FILE DESCRIPTIONS ...t ettt e e e s e e et et e e n e nese e e anesreene
DATA RECORD RETRIEVAL
DEFAULT G/L ACCOUNTS ....covviirreirieieane
DELETE PROJECT DETAIL ...ccooiveiiiiirienne
DETAILED ANALYSIS ..o,
DETAILED ANALYSIS (JCO221L) ...c.ciiviieieiiitiisisieieieieitt sttt bbbttt bbbkt 4-33
DETAILED PROJECT REPORT ..ot bbb 4-64, 4-65
DISPLAYED REPORT OPTIONS ... bbb e e 4-3

ENTER ESTIMATE PERCENT COMPLETE FLOWCHART
ENTER ESTIMATED PERCENT COMPLETE.......ccccccccvvvninnne
ENTER NEW PROJECT DETAIL ..ottt bbb bbb
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B S NN N G 1) PP
ENTER/ADJUST ACTUAL BILLING.......ccccoovnnciirirnn

ENTER/ADJUST ACTUAL BILLING FLOWCHART .....

ESTIMATE TO COMPLETE REPORT ...t s
ESTIMATED PROFIT REPORT ..ot e bbb e s
ESTIMATED PROFIT REPORT (JC02L0) ....c.eiviueietiisreuerreresreresessesessesesessee s st sesesne e snese e s snesennesesnesesessenssnesennsnennas

FILE IMPORT MODULES OVERVIEW.......coiiiiiiiii bbb 3-15
FILE IMPORT MODULES OVERVIEW. ..ottt bbb 2-36
FONT ATTRIBUTES ..o bbb bbb bbbt 4-2

GENERAL OVERVIEW ...ttt ettt e et e e s e e et e b e st s e se e e e reeneenis 2-1

IMPORT COST / BILLING CODES ..ottt btttk
IMPORT COST/BILLING CODES (JC0604
IMPORT PROJECT COSTS ... bbb b s b bbb bbb s
IMPORT PROJECT COSTS FLOWCHART
IMPORT PROJECT ESTIMATES. ... ..ottt e ettt enm e re e e e e sreene
IMPORT PROJECT ESTIMATES FLOWGCHART ..ottt ettt 1-12
IMPORT PROJECTS ...

INITIAL PROJECT DETAIL
INTRODUGTION ...ttt b b et e e s bt bR Rt et e e e bt e bt e st e bt e Rt e e e e r e e e st e b e e bt e bt nnenne e e eseeneneenre

JOB COST CONFIGURATION ...ttt ettt et b e r e n e ettt e bt r et en e e ens 2-43
JOB SHOP MANUFACTURING ...t 1-2

MAINTAIN DATA FILES. ...ttt ekttt h et r ekt bt r e e e st b e bt n e e e enenre e
MAINTENANCE REPORTS
MAKE COMPLETE DATA BACKUPS ..ot 2-78
MASKED FIELDS ..ot bbb bbb bbb bbb bbb bbbt

MASKING (WILDCARDS)
MASTER CONFIGURATION ...t e e s 2-45

NAVIGATION TOOLS ...tttk ekt r et st e bt e bt R ne bt s ekt ekt e R e e e n e e ese et e abenrenn e seenenteenen 2-4

PERIOD TO REPORT ON....oiiiiiiiiiiiiiii bbb bbb bbb bbb bbb
POST OVERHEAD ALLOCATIONS ..o e b
POST OVERHEAD ALLOCATIONS FLOWCHART ...
PREPRINTED FORMS........coiiiieeee e
PRINT REPORTS ...

PROFIT ANALYSIS
PROJECT BILLING PERCENT COMPLETE......

PROJECT COST BREAKDOWN.. ..ottt bbb bbb bbb
PROJECT COST PERCENT COMPLETE .......coiiiiiiiii s bbb bbb
PROJECT INCOME/EXPENSE REPORT (COST CODE SUMMARY)
PROJECT INCOME/EXPENSE REPORT (JCO224) ......ociriiriiiieisieiiesiet sttt s
PROJECT INCOME/EXPENSE REPORT (PROJECT DETAILL)...coctiiiiireirrcesree e
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PROJECT LISTING ...ttt et et R e e e et e et s e e e e e e se et e e et e e e s e e ne e e e e enenne s
PROJECT LISTING (DETAILED)........c.cccvnne.

PROJECT LISTING (NON-DETAILED)......
PROJECT TRANSACTION REPORTS........
PROJECT-TO-DATE BILLING REPORT....
PROJECT-TO-DATE COST REPORT........ccoviiininnn

PROJECT-TO-DATE-BILLING REPORT (JCO204) ......cciuiiiiiriiiiiiiieireeiei et

RANGE OF ACCOUNTS ...tttk a1t e b st ekt e h e Rt ne b e st ekt e bt e Rt s e e n e e ese et e ebenr e e n e e enenrenne
RECORD A COMPLETED PROJECT ......ccccovviineirenieienne

RECORD A COMPLETED PROJECT FLOWCHART
RECORD CUSTOMER RETAINAGE.........c.ccooevniiiinnne
RECORD CUSTOMER RETAINAGE FLOWCHART
RECORD NEW COSTS ... e b bbb bbb e e b e bbb
RECORD NEW COSTS FLOWGCHART ...t e e s
RECORD VENDOR RETAINAGE
RECORD VENDOR RETAINAGE FLOWOCHART ...t et
RENAME JC PROJECT NUMBER.......coo ittt etk r et ettt nn e nre e
REPORT PRINT OPTIONS
REPORT SORTING PREFERENCE .........ccoiiiiiiiii bbb bbb

SET UP AND MATINTENANCE ...cciiiiiteteteteresttstetesesesesessstssesesesesesssesesesase e sssesesesesess s e s ebebesese e s s et ebebesess et b et et esese s st ebeberenens 2-1
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SET UP PROJECT BUDGETS ... .ottt sttt ettt sttt st et e st e bt e st e et e s se e e te e a8 ee et e e ant e e be e e steesbeeante e beeerteenneeanbeenrenn 3-1
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START NEW YEARS DATA FILES
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SUGGESTED BILLING WORKSHEET (JC020L) ....veviietiitietiitestesteieeete e ste e et esassestesbesaessessesassassesaessesessesaasassessesasssasessensn 4-5
SYSTEM INTEGRATION ...t ttettitt et stete sttt ettt be s e be s be e b s b e 4e s be e st eb 4 e ae e Ee e s beeh e e s be e s e e eb e e s b e ke e b e e beabe e beabeenbeabeenbentean 1-7
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TRANSACTION PROCESSING FLOWCHARTS
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TRANSFER BILLING BETWEEN CODES FLOWCHART ..ot 1-22
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